Section VII. Mitigation Strategy

Strategy and Action Plan
Strategy

Goals, Objectives, and Actions

20105-Year Update- Allegany County Multi -Jurisdictional Hazard Mitigation Plan

The Hazard Mitigation Planning Group met on May 27, 20lhsurehe CountyGoak,
Objectives, and Actionfirst established in the 2005 HM##ere still appropriate to
encompass the needs of the Couwartgl sustain the ongoing hazard mitigation planning
and implementatiof as per t he FEMA GCto-Gsbk dfeEdA38&nd t he i
8) from the April 2009 FEMA Region Il Hazard Mitigation Plan Toolki8s had been
recommended by the SEMO Mitigation Division for the initial HMi® STAPLEE

process was again used in determining feasibility of our Goals, Objectives, and Actions
following the framework established in the process for the 2005 Plan. Participants were
instructed to administer the STAPLEE process as mitigation astieresupdatedbor the
Implementation Scheduleélhis method allowed thelanning Grougo consider in a
systemdt way the Social, Technical, Administrative, Political, Legal, Economic, and
Environmental opportunities and constraints of implementing a particular mitigation
action/project. For a detailed explanation of the STAPEkE&uUationprocesssee

AppendixL. The essential questions of the STAPLEE process to be answered were
AWould this program/plan/policy, etc., support or facilitate mitigation efforts, or would it
hinder these efforts? How or why?

As the Planning Group agreedodifications including addions (new), deletions (del) or
revisions (rev) to our Goals, Objectives, and Actions are noted by preceding asterisks
(**) as follows below.

FEMA defines Goals, Objectives, andtonsasfollows:

Goalsaregeneral guidelines that explain what shoulcbleieved. Goals are usually
broad, longterm, policy statements, and represent a global vision.
Objectivesarestrategies or implementation stapedto attain mitigation goals. Unlike
goals, objectives are specific and measurable, where feasible.

Mitigation Actionsarespecific actions that help to achieve the mitigation goals and
objectives.

Allegany County MultiJurisdictional Hazard Mitigation Plan2011 Vil-1



ALLEGANY COUNTYO0OS GOALS, OBJECTI VES,
& PLANNED MITIGATION ACTIONS

Goal #1- Protect liveof the citizens of Allegany County and people within its
jurisdictions from natural hazard events.

Objective 1.1i Assess and improve as warranted, systems that preeideng
and emergency communications
Action 1.1.1i Review andsuggest Bhancenentsas warranteth county
radio communication system.
**(new) Action 1.1.1.ai Enhance Town/Village (T/V) Public Works
Communications by upgrading ender equipment to access County
System.
Action 1.1.2i Review county level notification and warning procedures.
Update as needed.
Action 1.1.3i Investigate feasibiltyofi Rever se 9110 warning
**(new) Action 1.1.47 Assess and promote New York State Alert System,
SEMO6s warning system.
Objective 1.2 Develop or amend lawso they effectively address hazard
mitigation.
**(rev) Action 1.2.1i Encourage local municifiies to maintain their
participation in the National Flood Insurance Program (NEite)
encourage participation in the Community Rating System (CRS)
Action 1.2.2- Review existing local plans and efforts to ensure
consistency with the County Hazard Mitat i on Pl ands goal s a
objectives.
Objective 1.3 Reduce the impacts of hazardswainerable populations
Action 1.3.1i Prompt and assist local agencies and municipalities in
surveying institutions that have specific needs populations to identify their
emergency needs.
Action 1.3.2i Maintain a local system for response of concerned citizens
that will check in on elderly, handicapped, and-imesome citizens during
a major or extended event.
**(rev) Objective 1.4 Train emergency respondexsd public dficials.
Action 1.4.1- Enhance public awareness by creating a training course for
the public and local jurisdictions on utility emergency situations.
Action 1.4.2- Assign roles to emergency response hierarchy and structure.
Strengthen these serviceslinking to hazard mitigation programs
Objective 1.5 Facilitate development afrderly, safe and timelgvacuation
proceduresn advance of a hazardous event.
Action 1.5.1- Confirm that adequate shelter is available to community
residents, by workingn collaboration with the American Red Cross, in
the event that a hazard event causes displace@enBection XAppendix B
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Action 1.5.2- Continue to assist the existing system of evacuation routes
and help develop local emergency plans, routes,ipsliand procedures.
Objective 1.6 Facilitatecitizen preparednedsr hazard events amtovide
timely information (brochures, newsletters, community notices) needed for
citizens to mak@ersonal decisions.
Action 1.6.1i Continue to inform citizens thugh various agencies and
municipalities how to:Prepare for winter storm event&now the
locations of shelters and tips for staying at home during a stéravide
safety tips on travel, unheated homes, and the use of portable and standby
generatorsfire hazards associated with space heaters, protecting plumbing
during severe temperatures and managing through a power failure, make
available to citizens the FEMA fAAre Yo
Preparednessd®evelop and distribute a list of mat@s needed for an
individual to survive for 3 days without poweKeep citizens informed
about what to do in case of water contamination (i.e., boiling water,
bottled water facilities, etc.)Develop an outreach program to encourage
homeowners to buy haa insurance to protect belongings when feasible
Disseminate important informatiorgarding personal preparedseand
disaster loss preventioribevelop a program to promote retrofits and
safety precautions for mobile homes for flood and severe wiadtev
(SeeAppendix Qfor a list of agencies that provide preparedness
materials).
Action 1.6.2i Investigate funding sources for implementation of a
citizeno6s dfoeraAlegamyeCoumnty esderkse

Goal #2- Protect propertyincluding publichistoric, and private structures.

Objective 2.1- Protectcritical dructuresandinfrastructure
Action 2.1.17 Facilitate the evaluatioof all critical public structureand
infrastructurewithin the floodplain andmplement necessary
improvementgi.e., relocation/elevation/flood proofing negds
Action 2.1.2- Monitor streams for ice jams to minimize damage to
infrastructure (bridges) and thereby reducing loss of lives.

Objective 2.2 Reduce repetitive lossaacluding those caused by flooding.
Actions 2.2.77i Identify, evaluateand implement effective mitigation
activities forrepetitive loss properties within Allegany County
Action 2.22 - Retrofit, acquire, and/or relocate buildings in flegadne
areas (including wet or dry flood proofing).

Action 2.237 Develop a process to assist municipalities and landowners
in addressingbstructions to surface water drainage.

Action 2.24 - Implement training and public outreach to residents, code
officials, and contractors qmermit review proces$l,oodplain
managemenand flood mitigation as well as flood response planning and
training.

Objective 2.3 Prevent floodingf living space or habitable structures (drainage

maintenance, feasibilifand funding for sewer/drainage improvements).
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Action 2.317 Support the pdating and dissemination of flood plain
information at the local level.
(**new) Action 2.3.21 Develop inventory of storm sewer systems within
Allegany County.
(**rev) Action 2.3371 Evaluate the adequacies of local storm sewer
systems.
Objective 2.4 Improve the resistance of structures in the community against
wind damagelue to natural hazards.
Action 2.4.1- Encourage development and enforcement of wasiistant
building sites and construction codes.
Action 2.4.2- Retrofit criticalfacilities with wind resistant designs and
construction.
Objective 2.5 Reduce the impact dfeesduring natural hazard events
Action 2.5.1- Develop and implement maintenance programs to keep
trees from threatening lives, property, and public infuastire during
storm events.
Objective 2.6 Make storm water managemeatpublic purpose and implement a
program to "take back" major drainage areas or streams within the community
through acquisition or easements and maintain them as essential pultiesfac
(**rev) Action 2.6.11 Promoteawareness of benefits dieaning and
maintainingstream corridors
Objective 2.7- Provide for adequate amchzardresilient critical facilities
Action 2.7.1- Retrofit critical facilities to increase resistanoestorm
hazards and promote hazard resista®.g. €trofit or reconstrucat-risk
bridges at a higher elevation to withstand flood events.
Action 2.72 - Provide redundant utilities (such as backup electrical power
and alternative communication methotts)designated emergency mass
care shelters and other critical facilities, e.g. purchase ljaglenerators.
(SeeAppendix Pfor list of Red Cross Emergency Shelters in Allegany
County)

Goal #3i Protect the economyy lessening the impact of hazard egemh Allegany
County,

Objective 3.1- Prowde mcentlveﬁor mltlgatlon plannlng and actions.

(**rev) Action 3 11 - Identify and pursue funding opportunities to
develop and implement local and county mitigation activities.
Objective 3.2 Continuation andormation of partnership® leverage and share

resources.
Action 3.2.1- Work jointly with ather stakeholders in thépper
Allegheny, Upper Genesee, Chemung B&Susquehannaand adjoining
watersheds to manage streamdlmod andpollution prevention.
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Action 3.2.2- Identify contact point and create partnership with utility
providers to enge smooth communation and response (See Section X
Appendix Rfor list of Utilities).
Action 3.2.31 Work to identify mitigation activities for utility failure on
dairy farms.
Action 3.2.4- Conduct discussions with Utility Service Providers about
working in conjunction with highway departments to expedite response to
power failure.
Action 3.2.5- Work with public water suppliers on hazard mitigation and
emergency response plans.
(**new) Action 3.2.5a Develop watershed management plan for Upper
Genese®iver above Wellsville water intake to protect against potential
pollutants from oil and has operations in the NY and PA sections of the
watershed.
Action 3.2.6- Maintaincollaboration between government and
community organizations regarding ¢ammentand response
Action 3.2.7- Continue public support of communication and
coll aboration between County and munic
involvement/input into the County and Municipal process.
Action 3.2.8- Maintaincommunication and cooperationitoprove
relationship between County and local public works and highway
departments for efficient emergency response.
Objective 33 - Facilitate criticalbusiness operations
Action 33.17 Create/implement plans for road/street clearance.
Objective 34 - Reduce the likelihood dbsing utilitiesdue to windflood events,
and winter storms.
Action 34.17 Examine the costs of flood proofing utilities in flood prone
areas.
Action 34.2 - Develop and implement programs to keep trees from
threatening livesproperty, and public infrastructure during storm events.
Action 34.37 Examine feasibility of burying utility services in villages
that own or maintain a stgiationand etrofit existing overhead lines to
underground line

Goal #4- Protect the envonment

Objective 4.1- Develop hazard mitigatiopolicies that protedhe environment
and infrastructure
Action 4.1.1- Develop model ordinance for sediment and erosion control,
storm watemanagement.
(**rev) Action 4.1.2i Inventory and maintain copheted mitigation
actions along streams; monitor and protect them.
Action 4.1.3i Engage in stream bank stabilization and stream corridor
managemenuith private and publipartnership
(**rev) Objective 4.2 Improve and maintaistreams and ditchesroughout the
community to the fullest extent possible.
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(**rev) Action 4.217 Implementmitigation actions that addresseds at
the watershetkevel, includingcumulative flood mitigation activities and
priorities.
Objective 43 - Natural environments, inatling forests, surface waters, wet lands,
floodplains, and stream corridors, are recognized as valuable environmental
resources that serve as integral parts of the area’s existing and potential open
space, natural, and wildlife habitat areas emiservatia is encouraged
Action 43.1 - Encourage development acquisition and management
strategies to preserve open space for flood mitigation, fish habitat, and
water quality in the floodplain.
Objective 44 - Ensure that forested wetlands and riparian anetas their
ecological, flood protectigrand pollutant filtering functions by preserving
indigenous vegetation
Action 44.1 - Continue to develop and/or enforce existing floodplain
regulations to encourage the continued function of natuvattyrring
flood control mechanisms.

Goal #5- IncreasingDisaster/Emergency Preparedneshiin the Community

Objective 5.1- Understandatural hazardand the risk they pose.
Action 5.1.1- Support engineering studies and watershed assessments to
encourage theeduction of flood exposure.
Action 5.12 - Support engineering studies and landslide assessments to
reduce future events.
Action 5.13 - Support engineering studies and earthquake
assessments/monitoring stations to increase knowledge of patterns and
probability.
Objective 5.2 Improve hazard information, includirtatabases and maps
Action 5.2.1i Support the Town¥illagesin their requestfor updated
flood insuranceatemaps.
Action 5.2.27 Disseminate information on groundwater resources within
mgor glacial valleys in Allegany County to better understamaent
surface and groundwater resources in the region.
(**new) Action 5.2.37 Provide geographical information to T/Vs,
landowners, and developers.
Objective 5.3 Improve public knowledge dfazards and protective measures so
individualsappropriately respond before and during hazard events.
(**rev) Action 5.3.11 Provide information to local jurisdiction officials
on the 100and 500year flood plains.
Action 5.3.2- Ensure that adequate sheieavailable to community
residents in the event thahazardevent causes displacement.
(**rev) Action 5.3.3i Conduct outreach to property owners and agencies
regardingrisk management associated with natural hazards.
Action 5.3.4- Increase public amareness of storm mitigation activities,
including storm warnings and advisories.
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Action 5.3.5- Prompthomeowners$o notify Utilities about trees that are

threatening utility services and prope(8eeSection X Appendix R.
Objective 5.4 Develop newpdiciesto enhance hazard mitigation initiatives.

(**rev) Action 5.4.1- Implement training and public outreach to residents,

local officials, and contractors on flood respoisel other hazard

mitigation initiatives

Action 5.4.2- Develop and implement pgrams to coordinate

maintenance and mitigation activities to reduce risk to public

infrastructure from winter storn{severe)

Goal #6- Reduce the potential impact pétural disastes n Al | egany Countyods
Support Services, facilitiepopulaion, and infrastructure.

Objective 6.1- Updateland use mapand text.

Action 6.1.1- Identify or update existing land use in major stream
corridors and floodplains in Allegany County.

Objective 6.2 Update and increase accesgital countywidedata
Action 6.2.11 Establish a framework taompile and coordinate surface
water management plaaad datacross the county
Action 6.2.21 Develop source water assessntertietterunderstandhe
groundwater dynamics and-ckarge areas.

Action 6.2.3- Enhance GIS coverage and analysis of existing and planned,
future utility services in the county.

Action 6.2.4- Continue to develop inventory of-ask buildings and
infrastructure.

Action 6.2.5- MaintainGIS data that would include buildings, roads,
bridges, etc.

Action 6.26 - ProvideAllegany County emergency responders with
centralizedmapping serviceso they can easily obtain maps and
geographic data when responding to emergency related events.

Action 6.277 Supportongoing anduture Hazard Mitigabn Planning.
Action 6.28 71 Provide information to Emergency Management webpage
for Allegany Countyprovideinformation for public officials, emergency
responders, and residents.

Action 6.2.9- Develop data o potential wildfire areas within Allegany
County.

Objective 6.3 Minimize impact of hazards througthanning and development
Action 6.3.1- Identify and plan for use of backup water supply for public
water systems should the primary water supply become contamarated
compromised
Action6.3.2-Continue use of the NYSDECOGs Sto
Manual to minimize the impact of future land use changes.

Action 6.3.3i Expand aneénhance procedures for testing and sampling
the water supply and a warning system should any tests reveal
contamination.
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Action 6.3.4- Develop water vulnerability assessmefug\) for water
supply and water treatment systems and make improvements to harden
security and ensure that appropriate emergency plans are in place.
Action 6.3.5- Identify appropriate protection meass for groundwater
and publicdrinking water systems.
Action 6.3.6- Continue support of the Allegany County Hazard Planning
Group
Action 6.3.7i Propose a New York State emergency equipment depot in
Allegany County for Western New York.
Objective 6.4 Minimize impact tgpropertyand infrastructure by developing
innovative approachde known hazard problems.
(**new) Action 64.17 Encourage the use of Snow Fences/ Shelter Belts /
Windbreak. Continue to explore & implement new designs of snow
fences, wundbreaks, anghelterbeltso reduce the amount of snow on
pavement. Continue to encourage coordination with other agencies to
discuss policies, procedures, best practices, and lessons learned in the area
of snow and ice control
Objective 6.5 Updateessential equipmentsed for emergency response
operations.
(**new) Action 65.117 Roadway Safety Minimize the disruption and
cost of storm events on roadways by encouraging municipalities to
purchase appropriate snow & ice removal equipment and cortinue
follow policies and procedures; regularly review and adopt changes;
evaluate new equipment; conduct operator training. Mutual aid
Encourage shared services at the local level for emergency services

Goal #7- To identify, introduceand implementast effective Hazard Mitigation
measures o accomplish the Countyds Goals and Obj
and acceptance tlie Hazard Mitigationprocess

Objective 7.1- Adopt ordinances with the mogpdated regulatory requirements
conceriing floodplains and other natural hazards.
Action 7.1.1i Encourage the maintenance of naturally controlling flood
control mechanisms by developing and/or enforcing existing floodplain
regulations.
Action 7.1.2-Develop model ordinance for sediment andsino control,
storm water control, streaocorridor managemenand other hazard
preventative policy
Action 7.1.3i Evaluate and develop, appropriatea parking ordinance
for emergency snow removal.
Objective 7.2 Encourage strict enforcementregultions, building codg and
other land use/development contratiopted by the government body.
Action 7.2.1- Establish a framework to compile and coordinate surface
water management plans and data across the county
Action 7.2.2- Integrate the goals, @xtives, andictionsfrom this plan
into existingjurisdictions and countsegulatory documents and programs,
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where appropriate (including zoning ordinances, building codes, and land
use policies).
(**new) Action 7.2.37 Enhance the availability of inforation for
decision makers and permit issuers regarding hazards and physical land
features, whicltould impact proposed projects. Promote {asd
development practices that will reduce risk from natural hazard. Provide
technical assistance and trainingterial for local officials to improve
understanding of potential lange policies and ordinances to mitigate
hazards
(**rev) Action 7.24 - Wherever practicable, use zoning and other growth
management techniques to channel intensive development toatside
of floodplains.
Objective 7.3 Ensure all new developments are elevated abovBadke Flood
Elevation
Action 7.31 - Support engineering studies and watershed assessments to
encourage the reduction of flood exposure
Action 7.32 - Identify andaddress obstructions to surface water drainage.
Action 7.33 - Limit to the extent practicable, development within
floodplain areas to avoid degradation of their capacity to control flood
levels and reduce potential future losses due to flooding.
Action 7.34 - Ensure that property development that occurs within the
floodplain areas is constructed to be flood proof, to the eptestible

Comprehensive Range of Mitigation Measures

Allegany Countyfollowed the framework established in the 2005 HMP againutilized

FEMAG6s fAMitigation Strategy & I mplementati on
determining goals and objectiveallegany Countyhadsolicited neighboring

jurisdictions (Steuben County, Tompkins County and the Town of Graagenefered

to New York State Standard Muldazard Mitigation Plamo examine their format and

method & goal/objective determinatioriThe FEMAMitigation Strategies and Measures

of mitigation actions bgix broad categories from the hdaw guidesprovided the

guideline that th&lanning Groupsed toagain aid irdeterminngt h e C cactions y 6 s

I n shaping the Countyo6s HYyPGmemberswebej ect i ves, a
instructed to use the STAPLEE evaluation criteria for feasibility of each decision (See

Section X: AppendixL for a full description of the STAPLEE criteria).

The May 27, 2010 HMPG meeting determined to again follow and develop on the 2005

format. Goals and objectives weupdaed tobetterc onf or m t o Al Il egany Col
and constraintsGoak, objectives and actions were developed based on the findings in

the risk assessment and the existing regulatoogrammatic capabilities of th@gnty

as a whole and including each local jurisdicti@nceupdded, it was made available for

revisions, addions, and/or deletions by the towns ailthges. The towns andillages

added their own specific actions (projects) that enable them to work toward reducing loss

of life and property (See Section Xppendix Kfor acopy of FEMAmitigation

Allegany County MultiJurisdictional Hazard Mitigation Plan2011 VII-9



examples).Each participant was directed to use 81&APLEE criteria to prioritize their
individual actions/projectsThis method waalso used for prioritizing theountywide

goals, objectives, and action8ach jurisdiction, using the STAPLEE criteneas

instructed to define the actions/projects using a classification system of High, Medium,
and Low priority.

In conjunction with the STAPLEEvaluationprocesseach jurisdictiorwasencouraged

to utilize a cosbenefit ratio for the prioritization armbmpletion of their

actions/projects. Using the inventory of structures within the hazard zones, they consider
which projects will have a greater impact on these identified structures/areas. Going one

step further they will use the critical structure/slsks estimation dollar figures to

prioritize projects by dollar value that would be saved from damage and just as important,
the project areas that woulddiece the greatest risk to life.

During the June 2010 regional meetings, each municipality hagpphetunity to discuss
their progress on mitigation measures and shared succéssgs: Implementation.ee
Table131for thecomprehensivémplementation Schedule thiats completed, current
and futue projects by jurisdiction The fgureand key(Figure &}, Table 132}hat follow
ist h e A s h areamitigatiors actionsonfipletedover past ten yearsThis figureis

in response t@€ounty Action 4.1.2 and the County Planner will maintain the GIS
mappingof our mitigated measures

Alternative M itigation Measures

Al l egany County wutilized SEMOb&6s possibl e
of actionsActivities process. This State guideline helped clarify ideas and generated new
ideas for mitjation measws. Section X: Appendi provides the readex copy of

New York Statés possible mitigation alternatives.
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Implementation

Table 131 Allegany County Multi -Jurisdictional Implementation Schedule.

. . - Responsible | Funding Budget . o Further Action
Actions Project Description Agency Source Cost Priority Timeline Status Needed
GOAL #1 7 PROTECT LIVES of the citizens of Allegany County and people within its jurisdictions from natural hazard events.
OBJECTIVE 1.1 i Assess and improve as warranted, systems that provide WARNING AND EMERGENCY COMMUNICATIONS.
Met with State, April Waiting on legal
2006, to identify tower | review of accepted
sites. County obtained | bid for purchase of
Review and suggest enhancements OES PSIC $3.2 Public Safety equipment (high-
Action 1.1.1 as warranted in county radio (coordin- - High Ongoing Interoperable band radio
. - Grant Million S . .
communication system. ating) Communications interoperative
(PSIC) grant to system) to improve
enhance microwave link to
communications. towers.
Create and maintain open Currently haye gregt
Cuba, C ' i Not . . communications with . .
. communications with all emergency Village IBC High Ongoing : Continue as is
Village of services budgeted local fire dept. as well
' as county dispatch.
RLRD/Town _ Commit to purchase
. . State Received sales for one year as
Acquire and implement an early of $3,300 . . .
. 911- . literature and shared service with
RLRD warning system such as Code Red Caneadea di Base High 1-2 years d . her local
with sophisticated calling capabilities (coordin- Funding Budget emonstration on May | other loca
' ; IBC 13, 2010. governmental
ating) o
entities.
Enhance Town/Village (T/V) Public Town
Works Communications by upgrading Highway
Action 1.1.1.a . Superin- ARC $150,000 | High Ongoing Under construction.
end-user equipment to access County tendent
System. .
Association
Alma, Purghase of updated communications Town IBC N/I Med Ongoing No progress to date. Seeking funding.
Town of equipment.
Wirt Better radio equipment for fire and
Town ,of ambulance to respond during hazard Town Grants $75,000 Med 1-5 year
events.
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Review county level notification and

Emergency Operations
Procedures Manual

Continue updates

Action 1.1.2 | warning procedures. Update as OES IBC TBD High Ongoing updated every quarter | as planned.
needed.
by OES.
Alfred. Create an emergency response Alfred' Seeking $500,000 | High 1-3 years Limited progress to Still geeklng
University center. University Grant date. funding.
Birdsall, Broadband capability to notify Southern . Talk to Verizon and
Town of residents Tier West Grant $100,000 | High 2011 elected officials.
Contact the local Fire Dept. to initiate Onaoin
Cuba, a warning system to advise residents . Not . . going . Continue
. . Village IBC High Ongoing communication with L
Village of about possible hazards or severe budgeted . communication.
Cuba Fire Dept.
weather.
FMA,
Short Tract HMGP,
Granger, . . Volunteer PDM, . .
Town of Replace Emergency Warning Siren Fire Fire $8,000 Med 5 years Pursuing funding.
Department Dept.
Budget
Purchase additional sirens to warn ztﬂte Secure funding and
RLRD hikers and downstream Caneadea RLRD/Town : $2,000 High 1-2 years | Exploring costs 9
. o ; Funding purchase
Creek residents of imminent flooding. IBC
Reverse 911 was in
Possible place in Allegany
911 $30ég?0/ County for 2 years
. . .| Surcharg y Needs (2008-2009). Service
. I nvestigate feasill Sheri lease Med- o ) ;
Action 1.1.3 91106 warnin svst e Dent e US High Identifi- was used two times in
9 y pL. Funding cr?ar e 9 cation (N/I) | two years. Due to
FEMA 9 budgetary constraints,
per call ?
Grants service was not
reappropriated.
Assess and promote New York State Med-
Action 1.1.4 | Alert System, SEMO's warning SEMO NA Free High Ongoing

system.

OBJECTIVE 1.2 i DEVELOP OR AMEND LAWS so they effectively address hazard mitigation.
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Encourage local municipalities to

Belfast is now part of
the NFIP.
Communities have

maintain their participation in the Allegany Internal been notified by DEC
Action 1.2.1 National Flood Insurance Program Couqty Budget TBD Med Ongoing about ré-mapping C.)f Promo'Fe additional
SO Planning Contribu- floodplain. County is education
(NFIP) and encourage participation in :
. . Board tion (IBC) now 97% NFIP
the Community Rating System (CRS). ; .
compliant (Centerville
not yet NFIP
participant).
Letter was sent to T/Vs
with list of current HMP
projects. Each T/V was
. .- Hazard asked to review with
Review existing local plans and Lo .
! . Mitigation their local plans to be
. efforts to ensure consistency with the : . . ;
Action 1.2.2 ; .| Planning IBC $2,000 High Ongoing sure of consistency
County Hazard Miti b |
and objectives Group etween plans.
' (HMPG) 5/12/05 T/Vs reviewed
Plans/Policies again
for 2010 5-Year
Update of HMP.
OBJECTIVE 1.3 T Reduce the impacts of hazards on VULNERABLE POPULATIONS.
OES,
Prompt and assist local agencies and coordina- County Health Collect this data
. municipalities in surveying institutions ting Med- . Department is doing from DOH and
Action 1.3.1 that have specific needs populations department, IBC $2,000 High Ongoing research on vulnerable | disseminate to
to identify their emergency needs. DOH, Red populations. Towns and Villages.
Cross
. : West Branch Van Campen Creek is
FI:II_%YJ\(IZ:‘]SZ;:D, encroaching on road at Campground, Town ggmg TBD Med 1-5 years
road and by Elder Housing MDU.
I Office of ' .
Maintain a local system for response Agin IBC Completed first CERTs | Schedule ongoing
of concerned citizens that will check ging training training and
. ) . DSS Home- Med- . o :
Action 1.3.2 in on elderly, handicapped, and low- N/I . Ongoing (Communication recruitment of
. i ; . CERTS land High
income citizens during a major or . Emergency Response | CERTSs team
Rural Security
extended event. Health Team). members.

OBJECTIVE 1.4 i TRAIN EMERGENCY RESPONDERS and public officials.
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Enhance public awareness by

Attend annual Gas

Continue agency &
department

) . . . Ongoing Transmission participation, share
Action 1.4.1 | ¢redling a training course for the Utility Public Pd by Med outreach | Consortium and other | best practices, and
public and local jurisdictions on utility Companies Service Utility - . . .
S program utility-provided training | distribute
emergency situations. ) ;
events. information
booklets.
Enhance public awareness by
creating a training course in Seeking . .
Urfi\\llf(ra?sdit emergency response that meets Urfi\g(ra?git Grants $10,000 Med Ongoing ﬁjt::ld?r?eklng
y NIMS compliance standards for y and IBC 9-
Campus.
National Incident Promote c;omphgr;ce
. and ongoing training
Assign roles to emergency response Management System for incident
Action 1.4.2 hierarchy a_md struc.:tur'e. Strengthen OES IBC $1.000 High Ongoing (NIMS) compl_lance command, NIMS,
these services by linking to hazard has been put into SEMO trainin
mitigation programs. action with all County Ining,
. o FEMA online
& municipal entities.
courses.
Alfred Prov.|de training programs to enhance Alfred Seeking . ' still seeking
; . and improve emergency response . . Grants $2,000 High Ongoing ;
University o University funding.
and communication. and IBC
Town Board members
: . - I given copy of CEO's
Wirt, Tra_ln toyvn officials on responsibilities Town IBC Not Med Disaster Survival Kit Board to develop
Town of during disaster. budgeted plan.

FA-81 Oct. 1988,
FEMA publication.

OBJECTIVE 1.5 i1 Facilitate development of or

derly, safe and

timely EVACUATION PROCEDU

RES in advance of a hazardous event.

Action 1.5.1

Confirm that adequate shelter is
available to community residents, by
working in collaboration with the
American Red Cross, in the event that
a hazard event causes displacement.

Red Cross
OES
(coordinatin

g)

Red
Cross
IBC

N/I

Med-
High

Sent survey to T/Vs to
see if they knew where
their emergency
shelters were and if
they were adequately
equipped. Results
shared with Red
Cross. County now
has shelter supply
trailer. See Appendix R
for Shelters.

Ongoing

Official list of
Emergency shelters
should be sent to
each Town and
Village with Red
Cross contact
information.
Continue
update/enhancemen
t of shelters.
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FMA, Project completed.(2)
Granger Establish emergency evacuation HMGP, New Fire Hall (125 Get onto American
ger. gency Town PDM, $100,000 | High 5 years people) with auto Red Cross list of
Town of center.
Town backup generator, County Shelters.
Budget cooking facilities.
Continue to assist the existing system
Action 1.5.2 of evacuation routes and help develop OES IBC N/I Med Ongoing
local emergency plans, routes,
policies, and procedures.
. Alfred .
Alfred Secure an ogtdoor PA/_swen system to University Seeking _One siren has been Still seeking
) . be shared with ASC, Village & AU to ' $100,000 Med 1-2 years | installed @ ASC; 3-4 ;
University ; o ASC, Grants funding.
notify public in event of emergency Village more needed.

OBJECTIVE 1.6 1 Facilitate CITIZEN PREPAREDNESS for hazard events and provide timely information (brochures, newsletters, community notices)
needed for citizens to make personal decisions.
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Action 1.6.1

Continue to inform citizens through
various agencies and municipalities
how to: Prepare for winter storm
events. Know location of shelters
and tips for staying at home during a
storm. Provide safety tips on travel,
unheated homes, and the use of
portable and standby generators, fire
hazards associated with space
heaters, protecting plumbing during
severe temperatures and managing
through a power failure. Make
available to citizens the FEMA "Are
You Ready: A Guide to Citizen
Preparedness.” Develop and
distribute a list of materials needed for
an individual to survive for 3 days
without power. Keep citizens
informed about what to do in case of
water contamination (i.e., boiling
water, bottled water facilities, etc.).
Develop an outreach program to
encourage homeowners to buy
hazard insurance to protect
belongings when feasible.
Disseminate important information
regarding personal preparedness and
disaster loss prevention., Develop a
program to promote retrofits and
safety precautions for mobile homes
for flood and severe wind events.
(See Appendix S for agency list)

FEMA
Red Cross
OES
HMPG

Various
IBC

Various
Costs

High

Ongoing

Red Cross Currently
has a "Preparedness
Program."”

Funds (grants)
should be sought for
an Interdisciplinary
HMP team to
address these
issues. Continue to
disseminate public
informational
releases/materials.

Alfred State
College

Campus program to increase the
awareness of risks and preparation
tactics to residents.

University
Police

Depart-
ment
Budget

N/I

Med

Ongoing

Biannual tabletop
meetings with college
senior leadership on
college safety and
hazards.

Continue meetings
and disseminate
information.

Andover,
Town of

Public awareness tree pruning
campaign.

Town

IBC

$500

Med

Ongoing

Ongoing contact of
residents.

Continue program.
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Public program to increase the

Angelica, . . ) IBC, Not . . .
Village of awareness of risks and preparation Village Grants budgeted Med Ongoing Project ongoing.
tactics to residents.
Centerville Public program to increase the
' awareness of risks and preparation Town IBC $1,000 Med Ongoing
Town of . .
tactics to residents.
Hazard Granger Gazette
Granger, Public Outreach/Education Mitigation IBC $500 Med Ongoing (quarterly) provides
Town of ; Grants annually ) ;
Committee information updates.
Independence, DeveIo_pment of a public awareness T own IBC $1.000 Med 5 years Project ongoing.
Town of campaign.
New Hudson Public program to increase the
' | awareness of risks and preparation Town IBC $1,000 Med Ongoing
Town of . )
tactics to residents.
West Almond, | Warning system and increased public Town Seeking Not Med 1-5 years | Project deferred. Still _seekmg
Town of awareness of hazards. Grant budgeted funding.
Investigate funding sources for Hazard
. i mpl ementation of Mitigation Seeking i Grant needed to
Action 1.6.2 awareness packet for Allegany Planning Grant $5,000 Med 1-3 Years fund this project.
County residents. Group
Ward Public Education campaign to hel Town / IBC/
' ! palg P CHIPS $1,000 High 1 year No progress. Seeking funding.
Town of prepare residents. Contractor FEMA
GOAL #2 7 PROTECT PROPERTY, including public, historic, and private structures.
OBJECTIVE 2.1 i Protect CRITICAL STRUCTURES and INFRASTRUCTURE.
Improve dams and watershed area at
Alfred Foster Lake to prevent leaching, clear Alfred . i
University brush, debris & trees on banks and University IBC $80,000 High 1-2 years In progress.
area around dams.
$20,000
. . IBC SEMO, Project completed.(1) In 2010 will use
Almond, Road landslide (1100 feet) on Depot Village and ' $10,000 . 2007 and b .
. ) o SEMO, High 2007 stabilization $7,000 in CHIPs
Village of Street requires stabilization. SEMO IBC, 2010
CHIPs completed money to repave.
$7,000
CHIPs

Allegany County MultiJurisdictional Hazard Mitigation Plan2011

VII-16




Amity, Irish Settlement at Phillips Creek - IBC, . i
Town of replacement of bridge or bridge deck Town County $600,000 | High 1-5 years
Belfast, Bank stabilization Van Allen Rd. . .
Town of heavy geotextile fabric & heavy stone Town FEMA N/l High 2005 Project completed.(4)
Birdsall Open York Street through to end to York Street was Explore engineering
Town 01" increase access for emergency DPW CHIPs $180,000 | Med 2015 widened, needs further | and regulatory
equipment, etc. work. requirements.
Canaseraca Install 3,000 Ib headwall blocks along Should complete b
' 98 | Clark St. to stabilize edge of road, Village Village $5,000 Med 1-2 years | Project underway P y
Village of ; ~ Fall 2011.
ditch for 10006 (f
Water line crossing Houghton Creek IBC
Caneadea, at Seymour Street needs banks Town & ' . Project completed.(1)
Town of shaped and riprap added to protect Contractor V[\)/:t?r $25,000 High 2007 2007
water line. pL.
Sewer line crossing Houghton Creek IBC
Caneadea, before Treatment Plant (Main Trunk Town & ' . Project completed.(2)
Town of Line), needs banks shaped and riprap | Contractor Sewer $17,000 High 2007 2007
. Dept.
added to protect sewer line.
CUb.a L_ake Valve Replacement - Cuba Lake Dam CLD/NYS Grant N/I Mgd- 1-5 years
District High
Cuba Lake . Med-
District Upgrade Spillway - Cuba Lake CLD/NYS Grant N/I High 1-5 years
Grant application
Friendship, Sewer Line reinforcement on FEMA . submitted on HMGP
Town of VanCampen Creek, Island Park. Town SEMO $75,000 High ASAP DR-1857 and DR-
1869.
Both roads are used These r.oads werek
as Emergency Roads nhot ggsr:gned to take
Genesee, Upgrade Deer Creek and Butternut Town FEMA $260,000 | High 1-3years | when Rt. 417 is closed the hig '
Town of Brook Roads volume/load traffic

due to flooding in
Portville.

as in times of
emergency.
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Roads are used as
Emergency Roads

The bridge and
culverts were not

Genesee, Upgrade Deer Creek Bridge, Culverts, . i ; designed to take the
Town of and Butternut Brook Road Culvert. Town FEMA $220,000 | High 1-3years | when Rt 41.7 |s_closed high volume/load
due to flooding in ! o
; traffic as in times of
Portville.
emergency.
Preserve the viability of Ottis Smith FMA, . .
. HMGP, Ongoing. Have applied . .
Granger, Road to the Town line. Replace . : Still seeking
; . Town PDM, $800,000 | High 3 years for grant funding (Sen ;
Town of bridge and rip rap along Genesee X . funding.
. . Town Young's Office).
River before bridge.
Budget
Rock rip rap bank Cold Creek, Filed grant application
erosion threatening well and pump under HMGP DR-
Hume, house, park/baseball field, NYS Route | Town and FEMA . 1827, awaiting award . .
Town of 19 Bridge, Vol. Fire Hall, Wesleyan DOT DOT $500,000 High 1-3 years determination after Seeking funding.
Church parking lot, 7 private County's HMP Plan
properties. approval/adoption.
Replaced bridge with pre-cast County .
Rushford, concrete on West Branch Road along County Bridge $400,000 | High 2008 Project completed. (1)
Town of . 2008
Indian Creek Program
Mile Post (MP) 337 Almond i No progress. No Still seekin
STERA Rebuild and extend culvert headwall STERA FEMA $20,000 Med 3 years money. Routine fundin 9
to protect roadbed. maintenance only. 9:
MP 338.70 west of Almond i Install
206 of | ow sheet p No Progress. No Still seeking
STERA . . N STERA FEMA $15,000 Med 3 years money. Routine -
downhill water flow into ditch; ditching : funding.
maintenance only.
to nearby culvert.
MP 339.45 east of Alfred T Widen No progress. No Still seekin
STERA narrow shale cut, divert water at top STERA FEMA $50,000 Med 3 years money. Routine fundin 9
of cut to protect against landslides. maintenance only. 9-
MP 339.60 east of Alfred i Build No progress. No Still seekin
STERA headwall/wingwalls around inlet of STERA FEMA $10,000 High 1 year money. Routine funding 9

pipe under big fill.

maintenance only.
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MP 339.60 east of Alfred 1 Place
extra heavy riprap at base and other

No progress. No

Still seeking

STERA material above it to protect STERA FEMA $50,000 Med 3 years money. Routine fundin
reconstructed embankment from maintenance only. 9
slides.

MP 340.30 Alfred i Build ditch on No progress. No

STERA | Southside of track for 0.30 mile along | qrep A FEMA | $25,000 | Med | 3years | money. Routine Still seeking
former quarry site, install pipe at lower . funding.
end. maintenance only.

MP 340.54 Alfred T Install lateral pipe
under track, on the east side of the No progress. No Still seekin

STERA Hartsville Road grade crossing, to STERA FEMA $10,000 High 1 year money. Routine fundin 9
carry water flowing downhill in maintenance only. 9-
highway ditch under the track.

MP 341 west of Alfred T Move No progress. No

STERA embankment back from track and STERA FEMA | $25,000 | Med 5years | money. Routine Still seeking

construct ditch to prevent landslides : funding.
maintenance only.

and mud on track.

MP 341.50 west of Alfred i Riprap to No progress. No Still seekin

STERA protect roadbed from stream that STERA FEMA $15,000 Med 3 years money. Routine fundin 9
intersects it at a right angle. maintenance only. 9-

MP 341.90 west of Alfred i Riprap to No progress. No

STERA | Protect roadbed from paraliel and STERA FEMA | $10,000 | Med | 3years | money. Routine Still seeking

intersecting streams west of Sibley . funding.
maintenance only.

Road.

MP 342.40 east of Tip Top i Riprap No progress. No Still seekin

STERA to protect roadbed from parallel STERA FEMA $20,000 Med 3 years money. Routine fundin 9
stream. maintenance only. 9:

MP 342.95 east of Tip Top i
Construct culvert under track No progress. No Still seekin
STERA replacing artificial streambed on the STERA FEMA $50,000 High 1 year money. Routine funding 9

compass east side that is higher than
the track.

maintenance only.
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MP 343.50 Tip Top i Move Tip Top
outlet away from the roadbed for

No progress. No

STERA approx. ¥2 mile east of Lusk Road, STERA FEMA $50,000 Med 3 years money. Routine ﬁjt::ld?r?eklng
protect with riprap. Protect roadbed at maintenance only. 9-
grade crossing from downhill stream.

MP 344.75 Tip Top i Move Railroad No progress. No Still seekin

STERA Brook away from the roadbed east of STERA FEMA $40,000 Med 3 years money. Routine fundin 9
Kenyon Road, protect with riprap. maintenance only. 9-

MP 345.10 west of Tip Top i Provide

STERA drainage structure for highway STERA FEMA | $10,000 | High 1 year mféog%ecf’fﬁn':o Still seeking

drainage outfall west of Kenyon Road, ' 9 y ney. funding.
. maintenance only.

which currently floods the track.

MP 346 east of Andover i Construct

culvert under track to line up with No progress. No

STERA highway culvert and relocate 500 ft STERA FEMA | $70,000 | Med 3years | money. Routine Still seeking

+/- of streambed to compass west : funding.
. R maintenance only.
side of track, eliminating two sharp
turns in the stream (erosion).
MP 346.89 east of Andover i No progress. No Still seekin

STERA Construct larger culvert under STERA FEMA $40,000 Med 3 years money. Routine fundin 9
roadbed. maintenance only. 9-

MP 347.30 east of Andover 1 No progress. No Still seekin

STERA Construct larger culvert under STERA FEMA $40,000 Med 3 years money. Routine fundin 9
roadbed. maintenance only. 9-

MP 347.85 east of Andover 1 Divert

Railroad Brook to flow along the

compass west side of the tract for No progress. No Still seekin
STERA ~75006 between iil g STERA FEMA $75,000 High 1 year money. Routine funding 9

348.00. Currently, the stream flows
through the subgrade at 347.85,
saturating the roadbed.

maintenance only.
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MP 348.25 Andover i Construct
culvert equalizing water level on

No progress. No

STERA | Compass west side of the track with STERA FEMA | $50,000 | High | 1year | money. Routine Still seeking

water level on north side, preventing . funding.

. maintenance only.
track from being saturated and/or
flooded by east side of pool.
e No progress. No . .

STERA | MP 349.15 Andover i Riprap roadbed | grppa FEMA | $15000 | Med | 3years | money. Routine Still seeking

along Railroad Brook. : funding.

maintenance only.

MP 350.13 west of Andover i Riprap No progress. No Still seekin
STERA roadbed along Dyke Creek east of STERA FEMA $10,000 Med 3 years money. Routine fundin 9

SR417. maintenance only. 9:

MP 351.01 west of Andover - Repair
STERA | @ndreplace abutment stones and STERA FEMA | $15,000 | High | 3years

place riprap to stop the undercutting

of the bridge abutments.

MP 351.20 west of Andover i Riprap No progress. No Still seekin
STERA roadbed along Dyke Creek east of STERA FEMA $20,000 High 1 year money. Routine fundin 9

Ray Hill Road (constant erosion). maintenance only. 9-

MP 353 east of Wellsville i Install

riprap to protect roadbed from Elm No progress. No Still seekin
STERA Valley Creek and Dyke Creek over STERA FEMA $75,000 Med 3 years money. Routine fundin 9

~0.70 mile between Ray Hill Road maintenance only. 9:

and Williams Grove Road.

MP 357.80 Wellsvilei | nst al | No progress. No Still seekin
STERA sheet piling to protect roadbed from STERA FEMA $50,000 High 1 year money. Routine fundin 9

stream that runs on south side. maintenance only. 9:

MP 360.90 Scio 1 Riprap No progress. No Still seekin
STERA embankment to protect against STERA FEMA $50,000 Med 3 years money. Routine funding 9

Genesee River.

maintenance only.
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MP 365 east of Belmont i Riprap

No progress. No

STERA various locations \(vhere Plumbottom STERA FEMA $50,000 Med 3 years money. Routine Still §eek|ng
Creek has been diverted to run . funding.
) ) maintenance only.
alongside railroad.
MP366 Belmont i Construct concrete No progress. No Still seekin
STERA footers protecting bridge abutments STERA FEMA $200,000 | Med 3 years money. Routine fundin 9
and center pier from erosion. maintenance only. 9:
MP 367.10 west of Belmont i
Construct new bridge allowing stream No progress. No
STERa | foflow directly into the river rather STERA FEMA | $100,000 | Med | 3years | money. Routine Still seeking
than being diverted to parallel the . funding.
. : maintenance only.
railroad, as it currently does for about
0.70 miles.
MP 367.50 west of Belmont 1
Construct Afingers . No progress. No Still seeking
STERA . : STERA FEMA $200,000 | High 1 year money. Routine ;
in the river to catch gravel and halt : funding.
) maintenance only.
erosion.
MP 367.60 west of Belmont 1
Construct small culvert over drainage . No Progress. No Still seeking
STERA . . . L STERA FEMA $20,000 High 1 year money. Routine -
ditch for private crossing, eliminating . funding.
. T maintenance only.
obstruction to water flow in ditch.
No progress. No
money. Routine
MP 368.38 Belvidere i Protect maintenance only.
downstream abutment of Van . Damage from 1996 Still seeking
STERA Campen Creek bridge with concrete STERA FEMA $40,000 High 3 years flooding continues to funding.
footer and riprap. deteriorate, creek
undercutting,
increased budget cost.
MP 369.60 west of Belvidere i Riprap No progress. No Still seekin
STERA base of embankment to protect STERA FEMA $15,000 Med 3 years money. Routine fundin 9
against Van Campen Creek. maintenance only. 9-
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MP 371.51 east of Friendship T
Repair west abutment, extend

No progress. No

STERA concrete apron and wingwalls on STERA FEMA | $25,000 | Med 3years | money. Routine Still seeking

downstream side, and riprap : funding.

X . maintenance only.

approaches to protect bridge against

erosion.

MP 372.27 east of Friendship i No progress. No
STERA | Riprap approaches to bridge (Maple STERA FEMA | $20,000 | Med | S5years | money. Routine Still seeking

Grove Creek i washed out bridge in . funding.

maintenance only.

2003).

MP 373.81 Friendship i Construct No progress. No Still seekin
STERA new wingwall in NE quadrant of South STERA FEMA $25,000 Med 3 years money. Routine fundin 9

Branch Creek bridge. maintenance only. 9-

MP 374. 25 Friendshipi | nst al |

low sheet piling to protect No progress. No Still seekin
STERA embankment at outfall of municipal STERA FEMA $25,000 Med 3 years money. Routine fundin 9

pipe and at base of SR275 overhead maintenance only. 9-

bridge.

MP 374.67 west of Friendship 7 No progress. No Still seekin
STERA Reconstruct broken wingwall diverting STERA FEMA $5,000 Med 5 years money. Routine fundin 9

water into culvert. maintenance only. 9-

MP 375.04 west of Friendship 7 No progress. No Still seekin
STERA Install 206 of | ow sheet STERA FEMA $10,000 Med 5 years money. Routine fundin 9

roadbed from side stream. maintenance only. 9:

MP 375.70 west of Friendship i No progress. No Still seekin
STERA Riprap both sides of the roadbed to STERA FEMA $25,000 High 1 year money. Routine fundin 9

protect against erosion. maintenance only. 9-

MP 379.15 Summit i Install riprap No progress. No Still seekin
STERA and concrete apron protecting STERA FEMA $20,000 Med 3 years money. Routine fundin 9

approach to railroad culvert. maintenance only. 9-

MP 380.81 Cuba i Construct No progress. No Still seekin
STERA concrete footer protecting Tannery STERA FEMA $25,000 Med 5 years money. Routine funding 9

Creek arch.

maintenance only.
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MP 381.81 Cuba i Construct
concrete footer protecting Griffin No progress. No Still seeking
STERA Creek arch, repair concrete apron STERA FEMA $50,000 Med 3 years money. Routine fundin
beneath arch, repair top of arch to maintenance only. 9-
stop cracks and spalling.
STERA Notes: Southern Tier Extension Railroad Authority.
Notel:Mi | epost | ocations are approximate. Unless described as diectommplasasDdt @iirect
Hornell and fAweaxnt 0 AIMP 0t ooeamd lid epost .
Note2:i Responsi ble Agencyo for all projects wild/l be t he SoutHblessorntheTWestern NEw YoK & S i (

Pennsylvania Railroad, to perform the work. WNYP may subcontract some work.
Note 3: Funding source for budgeted cost of all projects will be hazard mitigation funds. Any overruns will be the responsibility of WNYP.

Note4:Shown is the | ast year in which the projectoutshould be completed. Exampl 4
Evaluation of
Facilitate the evaluation of all critical hydraulic capacity of
public structures and infrastructure Towns & County culverts is
Action 2.1.1 within the fI_oodeam and mplement villages IBC NI Med Ongoing County bridges are all ongoing. Count_y is
necessary improvements (i.e., DPW completed. assisting T/V with
relocation/ elevation/ flood proofing evaluations of
needs). bridges and
culverts.
Next monitoring by
CDO & ADOs will
Monitor Rushford Lake for ice jams to be March ar!d April
minimize damage to infrastructure March and 2011, Acquire an
RLRD 9 RLRD IBC Varies High April - Up to date Ice Breaker Vessel
(Caneadea Dam) and thereby
. . yearly to perform
reducing loss of lives. :
maintenance on the
dam and remove
debris.
RLRD Purchase icebreaker vessel. RLRD Grant TBD High 1-2 years
Birdsall i?ctlg%%%g? p(?c:tzt(gr:ig)él)sm‘?cnev e . Aug 2009 storm. Ongoing
’ " . Town FEMA $50,000 High 2015 damaged. Received .
Town of during hazard events and to increase maintenance.
) $50,000 from FEMA.
public safety.
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West State Tan Bark Project:
Removal of total road section of West

Overlay of asphalt

Grants/ Continued
. State Street from Brooklyn to the : done as temporary .
Wellsville, ; ' Village/ maintenance of
. River to a depth d Vilage $200,000 | Med 3-5years | measure to enhance :
Village of L FEMAIT road. Pursuing
replace it with good substrate travel way due to ;
! . . BD funding.
material, replace infrastructure lines settlement.
and rebuild the street.
East State Wall Project 2: Replace
Wellsville, retaining wall located between Miller Village, . i Project completed.
Village of and Scott Streets that is presently County IBC $30,000 High 2-3 years Fall of 2009.
encroaching on porches and houses.
Project has been
East State Wall Project: Replace the designed and
Wellsville, remainder of retaining wall along East Village, . i materials procured.
Village of State Street between Scott and Maple County IBC $25,000 High 2-3 years Project is scheduled
Streets. for this fall or next
spring.
* Priority rating is
Monitor streams for ice jams to affected sometimes by
. minimize damage to infrastructure quns & . existing functioning
Action 2.1.2 . . Villages IBC N/I Low* Ongoing
(bridges) and thereby reducing loss of DPW system and may not
lives. necessarily indicate
County concern.
OBJECTIVE 2.2 i1 REDUCE REPETITIVE LOSSES, including those caused by flooding.
Repetmve .IOSS Continue to send
properties list sent to A
out Flood Mitigation
. . T/Vs to allow them to . ;
Identify, evaluate, and implement . . . Assistance notices
. o S DPW/NRCS | Pending Pending plan in advance o
. effective mitigation activities for o o . . ; to repetitive loss
Action 2.2.1 - . - SWCD Mitigation | Mitigation | High Ongoing possible ways to i
repetitive loss properties within . . communities to
HMPG Monies Monies reduce future losses,
Allegany County. encourage them to
whether through gy
o . plan and participate
acquisition, relocation SR
. in this program.
or elevation.
Almond, . - . .
Town of Townwide ditching. Town IBC $25,000 High Ongoing
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Since the flood of 1996 has damaged
the retaining wall (Canacadea St.
and Maple Ridge), it has been

Project completed.(2)

Almond, . i IBC, . 2008 Rip rapped bank | Routine
Village of detgrmlned thgt anew, larger Village CHIPs $10,000 High 2008 to secure failed maintenance
retaining wall is necessary to handle retaining wall
floods of this proportion (Canacadea 9 '
Creek).
Bank Stabilization along McHenry
Valley Creek along Marvin Lane.
Almond, Protect six streambank properties. Village CHIPs, $10,000 Med 5 years
Village of . IBC
Rip rap stream bank, clean stream.
Working with DPW Engineers.
Almond, Replace Headwalls (8 ft pipe) on
Town of Washburn Hollow (Bishopville Rd.). Town CHIPs $5,000 Med 2011 Budget for 2011.
Almond, Culvert installed on Donnelly at Karr Town, Town, . .
Town of Valley Creek. County County $20,000 High 2006 Project completed.(1)
Almond Clear trees and brush farther from Purchased excavator Annual maintenance
: road. Eliminate dead trees in right of Town IBC $15,000 High Ongoing . and repair post
Town of and trimmer.
way. storms.
SWCD,
T IBC i
Almond, McHenry Valley Creek Rehabilitation ’ . Resubmit for 2011
Town of Project #1 (along County Road 11). Town S#;r?#:- $79,900 High 1-5years | Turned down for 2010. funding.
Coalition
Andover Replace Crossover sluice on Hardy
X : Hill with larger pipe due to steep Village IBC $2,000 High 2010 In progress.
Village of .
terrain stormwater (E. Valley Creek)
Replaced with deeper (2) DI drain
Andover, boxes due to ice buildup and ' . Project completed. (1)
Village of underdrain tile along road on East Village IBC $7.500 High 2007 2007
Ave (spring runoff)
Run 400 ft pipe (18" sluice and (1) DI . .
Andover, . Village & FEMA, . Project completed. (2)
Village of Box) on Barney due to steep terrain FEMA IBC $9,000 High 2005 2005

runoff
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Replaced rock, laid sluice (36") due to

Andover, | ot from Baker Ext at Rochambeau | Village IBC $4,000 | High 2006 | Proiect completed. (6)
Village of Ave 2006
Replaced 18" with 24"
Town culverts on Anderson
Bolivar, Improve roadside drainage on trouble Town Budget, $40,000 Med Ongoing Hol!ow (_2010-$1500),
Town of areas. CHIPs California Hollow
(2009-$1000), Horse
Run (2009-$700).
Installed new hydraulically adequate .
rove. | bridge on County Road 24 (Ewart oY | CHIPs | $177.456 | High 2009 | Hroec! completed.
Creek) (LB19-01). ’
Stacked and pinned rock riprap to :
Grove, o County County, . Project completed. (9)
Town of stabilize bank on Ewart Creek DPW, Town IBC $50,000 High 2004 2004
(County Road 24).
Project completed.(8)
Replaced 2 large culverts with open 2003 No flooding in
Grove, span bridge at headwaters of County . area since work
Town of Canaseraga Creek (County Road 24 DPW, Town County | $155,007 | High 2003 completed (mitigated
at 70). repetitive loss
property).
Grove, Rip rap 250 feet on Ewart Creek at County CHIPs
Town of 2340 County Road 24 by Town Barn. | DPW, Town FEMA $30,000 Med 2 years
Hume Reroute Higgins Creek Rd., abandon . No progress. Bridge Routine
’ - " Contractor FEMA $300,000 Med Ongoing continues to pass :
Town of bridge. . ; maintenance.
inspection.
Richburg, Maintain storm drain system and ' .
Village of clean debris. Village IBC $20,000 Med Ongoing
Scio Snowball Hollow Creek, Snowball
Town ,of Hollow Rd., replaced sluice and Town IBC 25,000 High 2008 Project completed.(2)
guardrail.
Scio Gordon Brook Rd., Gordon Brook,
Town 'of changed sluice and cleaned ditch to Town IBC 5,000 High 2010 Project completed.(3)
creek.
Scio Gordon Brook Rd., changed sluice
Town 'of road crossing sluice, ditched Town IBC 2,500 High 2010 Project completed.(5)

roadsides.
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Gordon Brook Rd., changed sluice

Scio, road crossing sluice, ditched Town IBC 2,500 High 2010 Project completed.(6)
Town of ;
roadsides.
Scio, Palmer Rd., Gordon Brook, Replaced Town IBC $3,500 | High 2009 | Project completed.(8)
Town of larger sluice crossing.
Wellsville, Routine replacement of culverts Med- . .
Town of pipes. Town IBC $12,000 High Ongoing | Ongoing
Wellsville, Routine cleaning of ditches town Med- . .
Town of wide. Town IBC $8,000 High Ongoing | Ongoing
Wellsville Weidrick Road - Riverbank erosion NYS DEC, Proiect completed
' below existing FEMA project (sheet County, FEMA $75,000 High 2006 ) P '
Town of o : 2006
piling and rock bank protection). Town
Brown Road - Trapping Brook to Dyke
Wellsville Creek steep terrain storm runoff. Proiect completed
* | Replaced pipe (4 to 5 ft). Stabilized 4 Town IBC $20,000 | High 2008 ) pieted.
Town of N 2008
creek banks with riprap, new
guardrails on 2 sides.
Weidrick Rd. flooding requires the DEC &
Wellsville, DEC to evaluate and redirect water Town & Med- Project delayed - lack Pursue funding and
EPA & N/I . 1-5 years i
Town of flow further upstream to reduce DEC IBC High of funding. approvals.
damage. (Stream protected)
William Grove - Dyke Creek overflows | NYS DEC, . .
Wellsville, and crosses over road (8 houses in SWCD, IBC, . Received DEC permit Pursue funding and
i o County, $60,000 High 1-3 years | to clean 60 feet under
Town of hazard area). Rip rap and stabilize County, : approvals.
Grant bridge.
bank. Town
Design Complete and
Hanover Creek Ponds Project: bids are out 2006.
: Only Crandall Works
Construction of four ponds up $115,000 4
S portion completed.
gradient in the Town to act as State/ for .
. h . Land issues developed .
Wellsville, intercept detention ponds that would ' Bonds/ Hanover . Board to continue
: ) Village High 1-2 years | at the Hanover Creek
Village of then release their stored waters at a IBC/ and efforts.
; source end where the
slower rate which would decrease the FEMA Crandall )
. ; ponds were to be built.
problems that are now associated Project

with a peak flow during storm events.

Village Board still
working with
landowner to resolve.
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417 Culvert Replacement:

Grants/

Included

. - . . in School
V\/ellswlle, Replacement of the e?ustmg pipe Village Village/ St. Med 2.3 years No status_change, no Pursue funding.
Village of culvert with a larger pipe from School FEMA/ Culvert funds available.
St. to the Crandall Monument Works. TBD :
Realign.
Flood Mitigation
Retrofit, acquire, and/or relocate Assistance funding
. Lrofit, acquire, Towns / FEMA TBD by . provided yearly to
Action 2.2.2 buildings in flood-prone areas . L Low Ongoing
. . . Villages HUD situation address these types of
(including wet or dry flood proofing). : .
issues. Notices sent to
TIVs.
No progress on move -
Remove dwelling at 24 S. Church St., No ROW or funding .
C%?lﬁaseéa(ﬂa’ relocate owners.Ori nst al | 2 Village Village $$?106’000000/ Med 2-5 years | available. (5) 2009 ﬁj?]gti':ue to seek
9 storm drain from houses to creek. ' Installed 18 N-12 Solid 9:
PE Pipe (storm drain).
Investigate the feasibility of relocating .
West Aimond, the Highway Buildings to a non-flood Town Seeking $750,000 | High 5 years Project deferred. Pursue funding.
Town of area Grant
IBC/State
and . . . Special mailing
Develop a process to assist Federal SWCD is workl_ng with should be sent to
. municipalities and landowners in Storm- . . some communities, . T/Vs to prompt them
Action 2.2.3 ; . SWCD TBD High Ongoing i.e., Alfred, Town of, in i
addressing obstructions to surface water . to evaluate their
: debris removal and .
water drainage. manage . surface drainage
stream projects.
ment systems.
sources
Evaluate pilot and
- . involve additional
Implement training and public PR
. - . . jurisdictions.
outreach to residents, code officials, Planni G Experimental permit P furth
. and contractors on permit review anning rants . . review process was romote urt er
Action 2.2.4 rocess. floodolain management. and Board FEMA $10,000 High Ongoing iloted in two understanding of
P : P 9 ' SWCD Mitigation b flood management

flood mitigation as well as flood
response planning and training.

jurisdictions.

among code
enforcement
officials.

OBJECTIVE 2.3 i PREVENT FLOODING of living space or HABITABLE STRUCTURES (drainage maintenance, feasibility, funding for sewer/drainage

improvements).
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Support the updating and

DEC will be remapping

Action 2.3.1 dissemination of flood plain FEMA IBC TBD Low Ongoing Allegany County
) . HMPG e
information at the local level. floodplain in future.
Database of
inventoried storm
. Develop inventory of storm sewer SWCD FEMA . Data has been sewer systems
Action 2.3.2 systems within Allegany County. DPW mitigation TBD Low Ongoing collected. needs to be created
for Storm Water
Project.
Alfred Survey culverts within Village limits to Seekin
! ’ determine proper size for volume of Village 9 $25,000 Med Ongoing Project completed.
Village of flow Grant
Develop list of culverts, headwall
Wirt, block:?‘, crossover pipes with C_SPS Town IBC $2,000 Med 1 year Ongoing Comp_lete list of
Town of coordinates - size/type, and signage coordinates.
for use during disasters.
Action 2.3.3 Evaluate the adequacies of local Towns IBC $10,000 High 2 years
storm sewer systems. Villages Grants
Project completed.
Replaced with
increased size culverts
on East Valley Rd (3-
Upgrade culverts on East Valley Rd., \%\?&?I?e rléz(jogﬁ’zé_ozgmlo.)’
Alfred, Walter Road, Lynch Road, Fisher 2008 - ' Ongoing
Town IBC 2009), Lynch Rd (1- .
Town of Road, Moland Road, Water Wells 2010 maintenance.
2009, Aug 2009 flood
Road, and Cook Rd. : .
blew out pipe), Fisher
Rd (1-2009), Moland
Rd (3-2008), Water
Wells (3-2008), Cook
Rd (2-2009).
Upgrade in culvert sizes (and
Alfred, materials) to mitigate flood prone Town IBC, Varies by | Med- Onaoin
Town of areas. Over next 5 years, focus on CHIPs location High going
Cornelius, Randolph, and Oak Ridge.
Replaced 3 culverts along Canacadea . FEMA, .
Alfred . Village and . 2008 Projects
. ’ Creek (Hillcrest Rd., Randolph St. County, | $245,000 | High !
Village of and Terrace). County IBC 2006, 2005 | completed.(1)(3)(4)
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Replace pipe (Knights Creek) along

Alma, right of way at Old School Playground . i
Town of Area on corner of Rt. 417 and Phillips Town IBC $70,000 High 1-2 years
Hill.
2007-2009 culvert
replacements on Fords
Brook Rd South
. Branch and Alma Hill
Alma Replacement of smaller culverts with Rd.-upsized 6
' larger diameter culverts throughout Town IBC $21,000 Med Ongoing ~up : Continue upgrades.
Town of Town crossover pipes on
' each. On 106 Road
replaced 24" pipe and
replaced 36" with
48".(4)(2)(6)(7)
Plumbottom Rd (upper) two locations
Amit due to road and shoulder erosion FEMA, Proiect completed
Y installed cofferdam at bridge, riprap Town NRCS, $70,000 High 2006 ) P '
Town of . (6)(7) 2006
along creek embankment, and wing IBC
wall of bridge.
Amit Town wide ditching, cleaning pipe, Work completed Continue routine
Y, and replacing sluice pipes (larger) Town IBC $75,000 Med Ongoing annually as time and .
Town of . maintenance.
where needed. budget permit.
Amity, Eymer Road - replace and enlarge Town IBC $7,000 Med 1-5 years
Town of culvert
. Dry Brook: Riprap work in certain Project completed. .
Amity, stream bank areas, increase diameter Town & IBC $20,000 Med 2006 (10) 2006 Installed RO‘.“'”e
Town of . . Contractor . maintenance.
on sluice pipes. coffer dam and rip rap
Installation of larger sluices on Swain Continue work on
Hill, Pixley Hill, Pingrey Hill, Davis Hill, Completed work on L -
i SR . Davis Hill, Warfield
Andover, Lever, Warfield Gully, Peeves, and $20,000/ . . Swain Hill, Pixley Hill,
. Town IBC High Ongoing . ; Gully, Hess Rd.,
Town of Quigg Hollow roads to handle a larger yr Pingrey Hill, Lever,
. and East Valley as
volume during runoff events. Also, and Peeves. time/budaet permit
Hess Rd. and East Valley. getp .
Andover, ' IBC, Study has been .
Village of Start new Sewer System Village USDA N/I Med 5-10 years completed. Pursue funding.
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Continued upgrading of inadequate

2006-2010 Culverts
upgraded on (3)Bailor
Rd., (2)Breitwesser
Rd., (1)County Hill Rd.,
(1)Combs Rd., (1)East
Rd., (1)Frace Rd.,

Angelica, Culyert sizes. Upgrading and Town IBC $60,000 High Ongoing (3)Horner Rd.,
Town of maintenance program for culverts and (4)Knapp Rd
riprap projects. (3)Lamont Rd., (1)Lily
Rd., (1)Riley Rd.,
(5)Swift Rd., (4)Town
Hill Rd., (3)Van Allen
Rd.
Angelica Swift Road (Lower End) rip rap ditch
To?/vn of, & coffer dams from Co. Hill Rd. to Town FEMA $4,650 High 2008 Project completed.(16)
dead end - 265 ft.
Angelica Town Hill Rd. rip rap east side of Multi-
9 ' intersection Lamont / T. Hill Rd - 175 Town $3,075 High 2009 Project completed.(17)
Town of ft model
Angelica, | County Hill Rd. rip rap spillway of Town FEMA | $3500 | High 2006 | Project completed.(7)
Town of large pipe,
Continued upgrading of inadequate
Angelica, culvert sizes. Upgrading and . Varies by . .
Village of maintenance program for culverts and Village IBC location High Ongoing
riprap projects.
Improve upland swale North of W IBC,
Angelica, P pland sw W . FEMA,
. Main St., Residential/Commercial Village $29,000 Med 1-5 years
Village of area Grants,
' SWCD
Install new drainage pipe upland IBC,
Angelica, g€ pIpe up . . FEMA,
' swale north of W. Main St. to W. Main Village $37,500 Med 1-5 years
Village of St - 300 ft Grants,
' SWCD
Replace insufficient drainage pipe IBC,
Angelica, P . ge pip . FEMA,
. and catch basins on W. Main St. - Village $132,120 | Med 1-5 years
Village of Grants,
1125 ft. SWCD
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Install new drainage pipe from W.

IBC,

A!"ge"ca’ Main St. to Mechanic St. to Angelica Village FEMA, $47,000 Med 1-5 years
Village of Creek. - 300 ft Grants,
' SWCD
. - . . IBC,
Angelica Replace msufﬂment dralnage_ pipe _ FEMA
. : and catch basins on Mechanic St - Village " | $193,500 | Med 1-5 years
Village of 1600 ft Grants,
' SWCD
Improvements to existing drainage
. 4 ; IBC,
Angelica swales running to detention basin FEMA
N9 : west of Fairgrounds. Improvements Village ' $85,000 Med 1-5 years
Village of : . Grants,
would include earthwork and rip rap
. . SWCD
installation.
Improvements to existing drainage
. f . IBC,
Angelica swales running to detention basin . FEMA
. : north of Fairgrounds. Improvements Village ' Med 1-5 years
Village of ! : Grants,
would include earthwork and rip rap
. . SWCD
installation.
Drainage improvements to the area at
the intersection of E. Main St. and
North St. alleviating runoff from the IBC,
A_ngellca, Fairgrounds t(_) E. Main St residents Village FEMA, $115,000 Med 1-5 years
Village of and commercial properties. Grants,
Installation of new drainage pipe and SWCD
catch basins from Fairgrounds
entrance to Angelica Creek.
IBC,
Angelica, Installation of two drainage pipes on ' FEMA, i
Village of the new Fairground exit road - 670 ft. Village Grants, $51,000 Med 1-5years
SWCD
Installation of a storm water drainage IBC,
Angelica, system north of the Main St. . FEMA, i
Village of commercial building district, buildings Village Grants, $66,000 Med 1-5years
east to Park Circle. SWCD
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Belmont,

Improve drainage - replaced sluice

Village of pipes on South Street, Village IBC $2,000 High 2010 Project completed.
Belmont Improve drainage - Whitney Ave. and Proiect
: y Whitney Place-clean ditch and Village IBC $20,000 High 2007 )
Village of . completed.(1)(2)(3)
sluices.
Belmont, Improve drainage - Fairview, installed ' . Project
Village of new catch basins and pipe. Village IBC $5,000 High 2010 completed.(4)(5)
Belmont, Town wide ditching, cleaning pipe and ' . . Ongoing
Village of stormwater debris. Village IBC $5,000 High Ongoing maintenance.
Birdsall Crossover pipe replaced , set support
: blocks. On trib of Black Creek, Town IBC $10,000 High 2009 Project completed.(3)
Town of
Malone Rd.
Birdsall Replaced "S" turn culvert, redid
: ditches on trib of Black Creek at Town FEMA $2,015 High 2010 Project completed.(4)
Town of . .
Hiltonville Rd.
Malone Rd. needs blocks around the
Birdsall, sluice to support the sluice and keep Project completed.
Town of it in place. Sluice itself needs to be Town CHIPs $4,000 Med 2009 2009
replaced with a larger size.
Birdsall Larger culvert needed on Townline
: Rd. to handle storm volume without Town TBD $6,000 Med 1-5 years | Still seeking funding.
Town of . ;
plugging or being eroded/washed out.
Bolivar, Town-wide storm drain cleaning and ' .
Village of brush removal. Village IBC $1,000 Med Ongoing
Bolivar, Replace old cement culvert on . .
Town of Kossuth Rd. Town County $34,000 Med 5 years No progress to date. Pursuing funding.
Bolivar, Larger sluice pipes and larger Town .
Town of headers for Foreman Hollow. Town Budget $8,000 Med 5 years Project completed.
Bolivar, Larger sluice in Kansas Hollow, and Town :
Town of Beers Hollow. Town Budget $24,000 Med 5 years Project completed.
Burns, Replaced galvanized culvert with i Project completed.
Town of larger plastic pipe on Sikes Road, Town IBC $7,000 Med 1-5years 2009
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Canaseraca I nstall two catch Catch basin installed
. 98 | drain from Mclntosh (#14 Pratt) to Village Village $5,008 Med 2005 on Aber St. mitigated
Village of " ~
CanaseragaCreeki 40006 L on problem.
Canaseraca Install 360 culver
Village c% ' | driveway at #2 Spring St. (storm Village Village $2,000 Med 2008 Project complete. (6)
9 drain).
I nstall 20006, 240
Canaseraca fieldstone (no mortar) drain on Mill St. Still completing site
. 98, | and N. Church in addition two catch Village FEMA $16,000 High May-09 Project completed. P 9
Village of . . Lo restoration work.
basins need to be installed in this
area.
Canaseraga, | Install three new catch basins on Aber . . . Project
Village of St. to replace small aging brick units Village Village $8,500 High 2005 completed.(3)(4)
Caneadea On East River Rd. at Chamberlands gggffoﬁnﬂgéeg's(?o"
' we need to replace a 60" culvert (no Town IBC $20,000 High 2004 np Working well.
Town of . culvert with up stream
name stream) and debris catcher. ;
debris catcher.
Centerville, Replaced culvert on Pratt Road (trib Town IBC $20,000 Med 2006 Project completed.(2)
Town of of Genesee). 2006
Clarksville, Replaced_24 with 36 culve_rt on Town IBC $4,000 Med 2005 Project completed.(1)
Town of Hoyett to improve storm drainage.
: Ditching, shoulder reconstruction
Clarksville, ! ! Town/ FEMA/ . .
Town of gravel added t(_) regrade road (Lyman FEMA Town $26,000 High 2009 Project completed.(5)
Rd., due to spring).
Ditching, shoulder reconstruction,
Clarksville, debris removal, gravel added to Town/ FEMA/ . .
Town of regrade road (Hamilton Rd., due to FEMA Town $10,000 High 2009 Project completed. (6)
spring).
. Ditching, shoulder reconstruction (oil
Clarksville, Town/ FEMA/ . .
Town of & s_tone) along Hoyett Rd. due to FEMA Town $13,000 High 2009 Project completed.(7)
spring.
Clarksville, Replaced 7ft washout culvert on Town/ FEMA/ . :
Town of Roberts Rd. due to spring. FEMA Town $6,000 High 2009 Project completed.(8)
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Improve storm drainage by enlarging

C.ll?c:\lfvs;]wcl)lfe ' culverts (Roberts Rd. 5 x 50; Hewitt Town IBC $45,000 Med 1-5 years
Rd. 8 x 50; Wolf Run (2) 3 x 50).
Project completed.(1)
Cuba Install larger pipes to accommodate a County / DeKay Road &
' larger volume of water (DeKay and Y FEMA $185,943 | High 2006 Farnsworth Box
Town of Town :
Farnsworth Roads). Culverts project
completed 8/16/06.
Cuba Dewatering drains, stop water from Town
' getting to Resident basements along Ungermann CCE $3,500 Med June-05 Project completed.(8)
Town of :
SR 305. Excavating
(Bump Road - area #1) pipe Funding is allocated :
Cuba, extension and Rip Rap water Town FEMA/ $32,037 Med Ongoing 2010 Summer Dependent on Time
Town of X SEMO | Weather
discharge area. Schedule
Cuba (Bump Road - area #2) Rip Rap water FEMA / C_:osted . Funding is allocated Dependent on Time
' ; Town with Area Med Ongoing 2010 Summer
Town of discharge area. SEMO [ Weather
#1 Schedule
Cuba (Hunt Road) sluice pipe replaced with Town/ Project completed.(2)
' \ Pipe rep Subcon- FEMA | $19,349 | High 2004 J pieted.
Town of larger pipe. 9/20/2004
tractor
Cuba, (Hill Top Road) Reshape ditch. Rock FEMA / . Project completed.(5)
Town of | line 291 feet of ditch. Town semo | $5610 | High 20101 1/22/2010
Cuba, (Jackson Hill) Replaced box culvert FEMA / . Project completed.(6)
Town of with larger pipe. Town SEMO $52,620 High 2006 2/3/2006
(Jackson Hill) Sluice pipe .
Cuba, . . Town Not Project completed.(7)
Town of rstaéollzz)icement of 4 x 32 cmpto 5' x 40 Town Highway | budgeted Med 2007 8/15/2007
Cuba, Replace and resize drain pipes under ' . Project completed.(2) Regular
Village of railroad bridge on Spring St. Hill. Village IBC $3,500 High 2008 2008 maintenance.
Cuba Continue _current maintenanc_e of . . Working on cleaning Continue cleaning
. ! storm drain system and debris Village IBC $18,000 High Yearly .
Village of yearly. every spring.
removal.
Finished replacing Continue prioritizing
Genesee, Replacg sluice pipes as identified with Town IBC $6,000 Mgd— 1-3 years pipes on Deer Creek sluices that need to
Town of larger diameter sluice pipes. High Road and Coon Hollow

Road.

be replaced.
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Replaced / Enlarged sluice pipes
Butternut Rd/Butternut Brook (2- 6" to

ﬁ%ﬁ%ﬁ 2-15" plastic pipes and Coyle Town IBC $4.300 | High 2009 Eé%eféte 4.6)
Road/Coyle Stream (1-16" to 2-24") P '
plastic pipe..
Genesee Replaced / Enlarged sluice pipes
' Keller Road / Keller Stream (1-12" to Town IBC $800 Med 2007 Project completed.(3)
Town of ,, .
15" plastic pipe).
Genesee Replaced / Enlarged sluice pipes East
' Deer Creek Rd / Deer Creek 3-12" to Town IBC $1,800 Med 2008 Project completed.(4)
Town of B T
15" plastic pipes).
Genesee Replaced / Enlarged sluice pipes
' Green Road / Green Stream (1-16" to Town IBC $2,500 Med 2006 Project completed.(5)
Town of . o
2-16" plastic pipes).
FMA, Town road
Granger HMGP, shoulders and
ger, Minimize drainage flash flooding. Town PDM, $1.65M High Ongoing | Ongoing. . .
Town of Town ditches require
Budget grading.
Grove Clean ditch and riprap - Parker Hill Rd
Town c;f (steepest part) - ditch kept washing Town IBC $5,000 High 2004 Project completed.(2)
out.
Grove, Swain Hill - clean ditch and rip rap . .
Town of ditch on north side of road - steep hill. Town IBC $6,000 High 2004 Project completed.(4)
Hume Increased ditch maintenance and Town Annual maintenance
' evaluation of culverts, ponds and Town $50,000 Med Ongoing Ongoing and repair post
Town of drai Budget
rainage areas. storms.
Hume, Hillside buttressing on Ballard Road IBC & ,
Town of (along Genesee River). Town FEMA | $250.000 | Med 1-3 years | Ongoing
Hume Ditch and culvert redesign in Lapp IBC &
Town of Rd. area to reduce damage during Town FEMA $250,000 | Med 1-3 years | Ongoing

subsequent storms.
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Rip-rap ditches on Pleasant Valley

Rd. Paynesville Hill Rd., and South IBC,
Independence, | Hill Rd. Larger pipes in streams on FEMA, . : :
Town of Graves Rd., and Harrigan Gully Rd. Town SWCD, $150,000 | High Ongoing Graves Rd. completed. | Pursue funding.
Larger storm sewer pipes on Putnam Grants
Ave. and Maple Ave.
Replaced culverts on Heselton Gully
Independence, | at Walters (5 to7 ft) - 651 ft., at . Project
Town of Grantier (401 ft), at Kear (5 to 6 ft) - 2, Town CHIPS $30,000 High 2008 completed.(1)(2)
40 ft,
Replaced culverts on Harrigan Gully
at Grantier (40 ftx6); Spicer at Graves Project
Independence, | (3 to 6 ft)-401 ft.; Graves at Harris .
Town of (30" to 4ft)-401 ft.; Graves Rd at Peet Town IBC $15,000 High 2009 g;)(rg)pleted.(3)(4)(5)(7)(
(inc 24" to 3 ft)-50 ft.; School House
Hill at SR 248 (3 to 4ft)-40 ft.
Scio Riprap trouble spots to reduce Town IBC/Gran Proiect completed
Town ,of damage and erosion. Replace Contractor ts $33,000 High 2006 20016 P ' Done
undersized culverts. (AL Blades) FEMA
. . Seek funding.
Continue upgrading culverts and IBC/CHI : .
Wward, ditches town wide to decrease flood Town/ PS $300,000 | Med Ongoing No progress. Seeking Replace as fundmg
Town of Contractor funding. available or in
damage. FEMA
emergency.
Replacement of two culverts (one-6 ft .
Ward, to 8 ft x 90 ft one with a box culvert) Town/ IBC/CHI $60,000 High 2 yrs Project completed.
Town of Contractor PS 2007
along Waugh Brook Rd.
Consultant evaluated
structure remediation
Madison Creek Culvert Project: in fall of 2006 and
Grants/ gave three
. Purchase stretch of property from : .
Wellsville, . ' Village/ . recommendations, of .
: current owner, remove garage built Village $650,000 | High 1-2 years : . . Pursue funding.
Village of ; FEMA/T which most reliable is
over a concrete culvert and rebuild
BD full replacement at

the creek along this property.

approximately $
650,000. Still waiting
for funds.
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School Street Culvert Realignment:

Redirect a line from School St. to Grants/
Wellsville, Hanover Creek instead of sending the ' Village/ i No status change, no .
Village of water down 417 to Crandall Village FEMAIT $30,000 Med 3-5 years funds available. Pursue funding.
Monument Works. (Possible Alternate BD
to 417 project)
Railroad Culvert Replacement:
| h - dersized pi Grants/
Wellsville Replace the existing un ersized pipe . Village/ . No status change, no .
. ! culvert that runs from Trapping Brook Village $250,000 | High 3-5 years : ' Pursue funding.
Village of . FEMA/ funds available.
under the railroad and along the NYSDOT
railroad to Dyke Creek at S. Broad St.
Railroad Culvert Realignment:
Redirect a line from Trapping Brook Grants/
Wellsville directly to Dyke Creek and instead of Village/ No status change, no
Village of, sending it along the railroad to S. Village FEMgA/ $125,000 | Med 3-5 years funds availableg ' Pursue funding.
9 Broad St. and then to Dyke Creek. NYSDOT ’
(Possible alternative to Railroad
Culvert Realignment project)
State Street Culvert Project: Grants/
Wellsville, Replacement of existing pipe culvert ' Village/ i No status change, no .
Village of with a large pipe from Highland Village FEMA/T $40,000 Med 3-5 years funds available. Pursue funding.
Avenue to Brooklyn Street. BD
Crandall Monument Culvert Sleeve State Project completed. Fall
Wellsville, Project: Insertion of sleeve into the ' Grant/ . of 2007. Funds from
Village of existing Box Culvert that would Village IBC/ $30,000 High 2007 NYS grant and Village
provide support to the aging culvert. FEMA loan were used.
This project will be
completed in near
. Farnum Street Culvert Project: G_rants/ future by Cou_nty DPW.
Wellsville, ' Village/ No funds available at .
. Removal of box culvert and replace Village $60,000 Med 2-3 years o . . Pursue funding.
Village of . . FEMA/T this time, still planning
with larger capacity culvert. .
BD to construct using

precast concrete box
culvert.
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Applied for FEMA

West Almond, | Upgrade pipe to box culvert on Seeking . i grant in 2006. Made Seeking grant
Town of Turnpike Rd. Town Grant $100,000 | High 1-5years benefit/cost - ran out of | source.
money before funded.
George Rd.: Possible replacement of Seeking .
West Almond, pipe i bridge. Riprap needs to be Town Grant $150,000 | High 1-5years | Project deferred. Seeking grant
Town of LS source.
placed in ditches. Source
. . Seeking Project deferred. 2007 .
West Almond, | Brook Rd.: Plpes need upgr_adlr_\g to T own Grant $50,000 Med 5 years grant application Seeking grant
Town of box culvert. Riprap needed in ditches. . source.
Source denied.
$45,000
Simmon and Baker Valley Roads., Seeking and . .
West Almond, size upgrades of pipes and riprap in Town Grant $8,000 Med 5 years Simmons Road. Seeking grant
Town of . . upgraded. Ongiong. source.
ditches. Source state in
kind
Willing, Burnt Hill Rd - Replaced 2 ft w/ 3ft . .
Town of culvert to better manage runoff. Town IBC $1,500 High 2009 Project completed.(3)
Willing, Graves Road - Replace 4 ft w/ 6ft Town IBC $8,000 Med 1-2 years Pursue funding.
Town of culvert to better manage runoff.
Project completed.(1)
Summer 2008. (10ft Next replacement
Replacement of culvert on South enlaraed aalvanized needs to be
Willing, Branch of Fords Brook Rd, located IBC and . Summer ged g .
Town $35,705 High plate) Twice applied concrete box culvert
Town of between North Branch Fords Brook CHIPs 2008 . . .
and denied FEMA or bridge in about
Rd and Ost Rd.
grant funds - no money | 20 years.
left.
Have County
. Installation of dykes to slow water, . drainage study done
wirt, erosion mitigation measures and Town FEMA/ N/I High Ongoing Have installed larger on all high-risk sites
Town of IBC sluices.

enlargement of undersized sluices.

for proper culvert

size.

OBJECTIVE 2.4 i Improve the resistance of st

ructures in the

community against WIND DAMAGE due to natural hazards.

Action 2.4.1

Encourage development and
enforcement of wind-resistant
buildings and construction codes.

Local CEO
Bldg
Inspectors

IBC

IBC

Low

1 year

Regional planning
meetings for 5-Year
Update of Plan
encourage ongoing
enforcement of
building codes.
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Replaced shingles on 3 Main St

Canaseraga, ' .
Village of (DPW) (due to wind damage). Village IBC N/I Med 2006 Project completed.(A)
Action 2.4.2 | Retrofit critical facilities with wind Local CEO | IBC TBD Low | 5years
resistant designs and construction.
OBJECTIVE 2.5 i Reduce the impact of TREES during natural hazard events.
National Grid sends
. . Public out tree pruning
Develop and implement maintenance . C 3
rograms to keep trees from Utilities $15,000 program notice in
Action 2.5.1 programs 1o keep . DPW IBC ' Low Ongoing monthly billing
threatening lives, property, and public Towns/Villa annually statement. Count
infrastructure during storm events. ) ) y
ges delivers tree
maintenance program.

Almond, Removal _of dee_u_j tr(_aes and limbs Village IBC $10,000 Med Ongoing Ongoing Routine a_nd post

Village of overhanging utility lines. storm maintenance
. Implement tree program that includes
Angellca, tree inventory, tree pruning, tree Village IBC, $5,000 High Ongoing
Village of Grants
removal, and tree replacement.

Bollvar, Conduct town-wide tree pruning Village IBC $5,000 Med ongoing Complete as budget
Village of program. and time allow.
Wellsville, Removal of dead trees within right of Med- . .

Town of way. Town IBC $5,500 High Ongoing | Ongoing

. Tree removal in town road right of
Wellsville, - . . IBC, .
village of ways and pruning primary and Village village $12,000 Med Ongoing
secondary lines.
: . . Dead and diseased
wirt, Tree removal in town road right of Town IBC $8,500 Med Ongoing trees are being
Town of ways, prune dangerous.

marked.

OBJECTIVE 2.6 T Make STORM WATER MANAGEMENT a public purpose and implement a program to "take back" major drainage areas or streams within

the community through acquisition or easements and mal

intain them as essential public facilities.

Promote the
development of a

Towns/ system to scan for
Promote awareness of benefits of Villages FEMA . . grant funding for
. . S L Varies by . Pending
Action 2.6.1 | cleaning and maintaining stream SWCD/ mitigation . High . T/Vs and County
) location Funding ;

corridors. DPW funds projects. Access

DEC online SEMO

stream
management
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maintenance
procedures.

Work completed

Amity, Channel cleanlng above and below Town IBC $15,000 Med Ongoing | annually as time and Contlnue routine
Town of bridges and riprap stream banks. . maintenance.
budget permit.
Angelica Creation of a storm water Town, Update plan as
' management plan for the Angelica, Town Village, $6,500 Med Sep-08 Project completed.
Town of needed.
Town of. SWCD
Angelica Creation of a partial storm water Town, Update plan as
ng : management plan for Village of Village Village, $6,500 Med Sep-08 b P
Village of ; needed.
Angelica. SWCD
Bolivar, Clean all creeks within the Village ' .
Village of (vegetation and sediment). Village IBC $1,000 Med Ongoing
Purchase or leasing of land near
sewage treatment plant would be
required before this project could
begin. The sewage treatment plant
out-fall pipe needs to be repaired on
Caneadea, the rlver_b_ank._ The nverban_k itself Town IBC $20,000 High 1-3 years P_rpject ongoing for Seeking funding.
Town of needs piling riprap to stabilize the piling and rip rap.
soils or wingwalls (big riprap) out into
the river to divert the water away from
the sewage treatment plant bank.
This project would require about
6667/cyds of rock on bank (estimate).
Cuba Streams need to be cleaned out; with County /
' the authority of the DEC this could be Y IBC $10,000 Med 1-5 years
Town of : ; Town
accomplished to reduce flooding.
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Acquire upstream Flow Monitors (2-

) Local : :
RLRD Caneadea Creek; 1-Rush Crfaek) to RLRD IBC Out. for Med. Pend!ng Seeking funding. Con'tlnue to seek
measure water volume entering Grant bid Funding funding sources
Rushford Lake - flood watch
OBJECTIVE 2.7 1 Provide for adequate and HAZARD-RESILIENT CRITICAL FACILITIES.
Retrofit critical facilities to increase * Low priority due to
resistance to storm hazards and Pending -ow priority
; FEMA . historical lack of
. promote hazard resistance, e.g. DPW L funding Low- . :
Action 2.7.1 : X - mitigation . . Ongoing funding. Refer to
retrofit or reconstruct at-risk bridges at | Local CEO availa- Med . -
. . ) funds o Figure 64 for mitigated
a higher elevation to withstand flood bility .
actions.
events.
Botsford Hollow, replacement of Town Project completed. (3)
Allen, bridge (LB02-03) Rush Creek ACDPW and $221 666 Med- | Completed | 2008 County DPW
Town of tributary, due to deteriorating deck Count ' High in 2008 replaced this bridge in
and foundation. y 2008.
Andover Retrofit Town Barns that were erected Seeking Project deferred - no
T ' in 1900 (back portion) and 1939 (front Town . $500,000 | Med 1-5 years ; o Pursue funding.
own of portion) Funding funding, lower priority.
There is a need to replace the three Two bridges were 3rd bridge requires
Andover, bridges on Quigg Hollow that have IBC and . i replaced by County
Town of eroded during the 1999 event and Town CHIPS $600,000 | High 1-5 years DPW in 2001 and replacement and
sheet piling.
subsequent events. 2007.
. Installed new hydraulically adequate
Birdsall, bridge deck on LB #09-01, Joe County / County / $71,654 High 2009 Project completed.(1)
Town of Town Town
McMahon Rd., Black Creel.
Pursue funding.
County Continue. to visit
Bolivar, Replace Bartlett Road bridge and CDPW / 80% / $134.400 | High 1-3 vears Submitted to County EJPQ/Z .h?r;‘de%ear;]zeds
Town of place riprap in stream. Town Town ' 9 y DPW for review, 2007. | 9 .
20% engthened. Bridge

floods several times
each year.
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Replace Bridge #12-20 on East River

Caneadea, Road (along tributary of Genesee Town and T;r\:én $183.493 | High 2008 Project completed. (6)
Town of River-Bloody Gulch) with new County ' 9 March 2008
: CHIPS
hydraulically adequate structure.
Clarksville Installed hydraulically adequate Bridge
' culvert (Bridge) on County Road 40 County 9 $130,000 | High 2008 Project completed.(4)
Town of : Fund
on Tributary of Dodge Creek
Removal of bridge and center support
Cuba on Mill St. (Griffin Creek) and replace Village, Shared Mediu Project completed.(1)
Villa e’of with bank-to-bank spanning County, service $37,000 m 2004-2005 | Oct. 2004-May 2005
9 footbridge (no center support to catch DPW work by County DPW.
debris).
. Bridge not yet Continue seeking
Genesee, Bridge replacement on Streeter CDPW PDM $300,000 | High 1-3 years | scheduled for funds as a high
Town of Brook. 2005 o
replacement. priority.
I I Continue to seek
Genesee, Town parns sheet metal and lighting Town NYDOS $5.000 High 1 year Lighting has not yet grants for new
Town of to retain heat and for safety. been updated. fixtures
The Town of Grove is in the process
of applying for mitigation funds to Village, Project completed.(1) .
Grove, repair/replace Goose Hollow bridge County, CHIPs, $410,500 | High Summer Old bridge has been New bridge erected
Town of . IBC 2010 Summer 2010.
and repair damage on numerous road DPW removed.
shoulders.
Wirt, . IBC and Med- . Continue upgrading
Town of Crown all roads, widen shoulders. Town CHIPS $30,000 High Ongoing roads.
Provide redundant utilities (such as SWCD applied for Continue to source
backup electrical power and Red Cross : (denied) grant .
. S Varied ; funding for backup
alternative communication methods) OES, Countywide generator. e
) P FEMA power/communicati
for designated emergency mass care | coordinating L . Several T/Vs have
. 2" e Mitigation | Pending . . : on methods. Red
Action 2.7.2 | shelters and other critical facilities, Towns/ : High Ongoing acquired backup
. Funds, funding . Cross contacted for
e.g. purchase back-up generators. Villages Surolus electrical power suoport in findin
(See Appendix R for list of Red Cross School P (Angelica (T), Belfast, PP 9
. - Grants funding sources to
Emergency Shelters in Allegany Districts Belmont, Granger,

County)

Wellsville (V)).

address this.
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Purchase of generators for Ade Hall
and the Campus Center to provide

Generator for Powell
Campus Center

Urﬁ\lrar:r}git emergency power during hazard Ur'lai\\ller}git SGerealﬂ?Sg $170,000 | Med 5+ years | purchased. No current
y events. 300 kva ($70,000) and 1000 y movement to install
kva ($100,000). generator in Ade Hall.
Establish emergency evacuation
center. Upgrade generator to power Almond
Almond, Fire Hall, Municipal Offices, and Town & FEMA, $100.000 | High 3 vears
Village of Shelter area. Working with Grant Village IBC ’ 9 y
Writer. Get onto American Red Cross 9
list of County Shelters.
Andover, Obtain auxiliary power generator for .
Town of town hall for Emergency Shelter. Town IBC $25,000 High 15 years
Andover, Backup generator for Village Shop ' .
Village of (operate doors, etc.) Village IBC $4,000 Med Ongoing
Bollvar, Backgp generator needed for Wgter Village IBC and 50000 High 1-5 years No progress, no Pursue funding.
Village of plant in case of downed power lines. grant funding.
Installation of a generator system in
the Caneadea highway department . .
Caneadea building. This system would allow . . : Hire grant writer or
' ’ . Town Grant $30,000 Med 1-5 years | Still seeking funding. someone to seek
Town of them to power doors, lights and, )
. . funding.
heating and fueling systems at the
highways dept and town hall.
Installation of a generator system in
the Clarksville highway department
Clarksville, building. This system would allow . .
Town of them to power doors, lights and, Town Grant $15,000 Med 1-5 years | Seeking funding.

heating and fueling systems at the
highways dept and town hall.
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Purchase of a power backup system
for housing students/ community

Houghton population in the Campus Center Houghton Budget $30,000 High 1-5 years
250k,Natural Gas system
Purchase of generator system in
West Almond, | event of a power outage for town Seeking . i Denied grant through . .
Town of buildings, community center as Town Grant $15,000 High 1-5 years Sen. Young's office. Seeking funding.
emergency evacuation shelter.
GOAL #3 7 PROTECT ECONOMY by lessening the impact of hazard events on Allegany County.
OBJECTIVE 3.1 7T PROVIDE INCENTIVES for mitigation planning and actions.
$25,000
contribu-
Identify and pursue funding tion for
Action 3.1.1 _opportunltles to develop and L HMPG N/I S-year High Ongoing
implement local and county mitigation base
actions. funding
of
position.
Arsenic feasibility study underway;
funding needed to implement Grants /
Caneadea, engineering suggestions to meet Town IBC/ $8.1 . .
Town of 2006 State/Federal arsenic levels of Contractor Grant Million High Ongoing In progress.
10~, at this time levels are exceeding Funds
approximately 24 ppb.
Not in compliance with Chloro- Grants / Included
Caneadea, methane levels. Feasibility study Town IBC/ ; . .
) . . in above High Ongoing In progress.
Town of underway; suggestions for lowering Contractor Grant fioqure
levels Funds 9
OBJECTIVE 3.2 1 Continuation and FORMATION OF PARTNERSHIPS to leverage and share resources.
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Work jointly with other stakeholders in

Projects implemented

the Upper Allegheny, Upper EPE Pending with NYS DEC, Onaoin
. Genesee, Chemung Basin SWCD Identifi- : USCOE, NYS AG & going
Action 3.2.1 o EQIP . Med Ongoing collaboration
(Susquehanna), and adjoining NRCS IBC cation MKTS, Trout anticioated
watersheds to manage streams for $3000 Unlimited, NYS DOT, P '
flood and pollution prevention. T&V.
Alfred Purchase excavator as shared Filed grant application, Still seekin
' . Town Grant $250,000 | Med 1-5 years | but another town got ; 9
Town of resource with Town of Almond. . funding.
eguipment.
Continue to partner with residents to
keep storm ditches on private
Alfred, property clear of debris and ' . Limited progress to .
Village of functioning properly. Look for private Village IBC $0 Med Ongoing date. Ongoing
funding to clean and repair these
ditches.
Sewer system repair to stop
groundwater seepage during flooding
Alfred, events. Camera study on municipal ' . Project planned for Still seeking
Village of waster water distribution system Village IBC TBD Med Ongoing 2012. funding.
through out Village to determine
areas of concern.
IBC .
. ! April 2010-
A_ngellca, Water system improvement. Village USDA, $847,000 High December | Project in process.
Village of Rural
2011
Develop.
Project completed.(1)
Belfast We need to find a way to reduce the S.”.‘a" . Town d_rilled new well
' ; . Town cities N/I High 2 years and built new
Town of arsenic level in the water supply.
grant treatment plant and

replaced water lines.
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Partner with Cattaraugus County to
address Oil Creek and somewhat
Griffin Creek flooding due to debris in

Cuba, Village, Not .
Village of preek. Dovynstream plean out brush, County IBC budgeted High 1-3 years
install debris collector in Cattaraugus
County (Town of Hinsdale) - water
backs up along Center Street.
Work jointly with towns within the TBD- .
RLRD watershed to manage streams for SWCD Local exploring Med Ongoing New Action Item Meeting needs to be
. : RLRD IBC planned
flood and pollution prevention. costs
Identify contact point and create County has partnered
partnership with utility providers to with Gas Transmission
Action 3.2.2 ensure smooth communication and OES IBC IBC Low Ongoing Consortium on training
response (See Appendix T for list of and information
Utilities). dissemination.
Form partnership with National Grid to We have_gopd .
. . communication with
Cuba, keep them better informed about Village and Not . . . . .
: X IBC Med Ongoing National Grid presently | Continue as is
Village of dangerous limbs or trees around DPW budgeted
: and do our best to
power lines. .
keep them informed.
FMA,
Granger Minimize impact of electrical power HMGP, Not Continue work with
Town of outages. Town 'Fr)ctj)v'?//ln budgeted Med 6 years Ongoing. RGE to upgrade.
Budget
Open communications with Utility
Ward Service Providers (USPs) and Town / USPs have cleared
' express the need for accelerated IBC $300 High 1 year most of ROW (80% or | Ongoing
Town of : : . Contractor
maintenance of power line right of more complete).
ways (ROW).
: . L o OES/SWCD
Action 3.2.3 Work_ to |de_nt|fy mitigation activities CCE/SPCA IBC $3,000 Low Ongoing
for utility failure on dairy farms. AELB
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Conduct discussions with Utility

DPW

Service Providers about working in Towns/ Local LowT Meet with Utlity
Action 3.2.4 S - g Villages IBC inci- Ongoing | Service Providers as
conjunction with highway departments IBC .
: . As dental appropriate.
to expedite response to power failure. .
applicable
Department of Health
has developed a
Source Water
Assessment Program
(SWAP) to identify
SWCD/ gzgllco\;vear;ttei:;lsupplles Continue to
Work with public water suppliers on DOH DOH contgmination sources implement
Action 3.2.5 hazard mitigation and emergency DEC EPA N/I High Ongoing : " | protective measures
Farm Service Agency - o
response plans. Towns/ IBC . needed as identified
. has the Conservation .
Villages in SWAP.
Reserve Program that
allows farmers with
lands that are in a
SWAP area to take
them out of production
for a yearly rental fee.
Develop watershed management plan OES,
for Upper Genesee River above SWCD,
Action 3.2 5.a Welllswlle watgr intake to protect _ DOH, DEC, IBC $5,000 High 1 year
against potential pollutants from oil Allegany
and gas operations in the NY and PA Cty, Potter
sections of the watershed. Cty, Village
Maintain collaboration between State Certified
. overnment and community County . . Emergenc_:y R_esponse Respond when
Action 3.2.6 9 o . . HAZMAT IBC TBD High Ongoing Team maintains
organizations regarding containment T needed.
team periodic drills and

and response.

training.
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Continue public support of
communication and collaboration
between County and municipalities.

Action 3.2.7 . HMPG IBC IBC Low Ongoing
Promote the publig
involvement/input into the County and
Municipal process.
Maintain communication and Planning & $150,000 grant Continue to
cooperation to improve relationship Economic obtained for high-band | coordinate with
Action 3.2.8 | between County and local public Devel- IBC IBC Low Ongoing system that Towns and | other agencies to
works and highway departments for opment Villages can be integrate Public
efficient emergency response. Committee connected to as well. Works system.
Intergovernmental shared services Ongoing. May be
Hume, agreements need to be extende_d Town IBC $5,000 Med 1-3 years | completed in October
Town of and/or upgraded (Fuel Depot with 2010
school). '
OBJECTIVE 3.3 i Facilitate critical BUSINESS OPERATIONS.
Current program is
functioning adequately.
. Create/implement plans for . County recently
Action 3.3.1 road/street clearance. DPW IBC IBC Low Ongoing worked with DOT to
prioritize road system
for clearance.
Angelica, Split shift highway program, 2 trucks . . .
Town of on the road at all imes. Town IBC $0 High Ongoing Project completed.
Cuba Prepare a regular vehicle Village Currently have spread
. ' maintenance check program for all 9 IBC $20,000 High Seasonal | sheets for plow vehicle | Continue as is
Village of . s DPW .
snow plowing equipment. maintenance.
Create/implement plans to replace Local TBD- Seeking source for Identify possible
RLRD backup hydraulic pumps for gates at RLRD IBC exploring Med 1-2 years g Grant funding and
replacement parts : 2
Caneadea Dam. Grant costs submit application
Create/implement plans to acquire
trams to the top of dam and from dam Meeting with vendor Seek approval to do
RLRD to valve house below for safety of RLRD Grant $610,000 | Med 1-3 years | for prices quotes on bp 9

dam operators and expedite
emergency procedures.

6/02/10

out for bids
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OBJECTIVE 3.4 1

Reduce the likelihood of LOSING UTILITIES due to wind, ice, flood events, and winter storms.

. Examine the costs of flood proofing Towns/ IBC .
Action 3.4.1 utilities in flood prone areas. Villages FEMA TBD Med Ongoing
Develop and implement programs to Debris collectors have
: keep trees from threatening lives DPW . : beeo effective..
Action 3.4.2 . ' Towns/ IBC TBD High Ongoing Sediment basins have
property, and public infrastructure . .
duri Villages been installed at Cuba
uring storm events.
Lake.
Alfred, Conduct town wide tree pruning T own IBC $12,000 Med Ongoing
Town of program.
Allen, Conduct town wide tree pruning Town IBC $5.000 Med Ongoing
Town of program.
Alma, Conduct town wide tree pruning Town IBC $10,000 Med Ongoing
Town of program.
. Maintain an aggressive tree/brush Work completed . .
Amity, pruning/removal program for town TO.Wr.] & IBC $13,000 High Ongoing annually as time and Col‘t'”“e routine
Town of Utilities . maintenance.
roadways. budget permit.
Andover, Tree removal in Village ROW; Village & . Contact Utility Service
Village of Trimming around electric lines Utilities IBC $2,000 Med Ongoing Provider
gecn, | hreaeite toe PTG progam.
9 ' P . roug Town IBC $15,000 Med Ongoing tree trimming, brush for public
Town of brochures and/or public service i
maintenance. awareness.
messages.
A_ngehca, Implement tree Program public Village IBC, $1,000 Med 1-2 years
Village of awareness program. Grants
B_elmont, Conduct town-wide tree pruning Village IBC $5,000 Med Ongoing Complete as budget
Village of program. and time allow.
Burns, Conduct town-wide tree pruning Town IBC $5.000 Med 1-5 years Complete as budget
Town of program. and time allow.
w . Continue program
Caneadea, Conduct town-wide tree pruning Town Town $5,000 Med Ongoing Completed as budget and routine and post
Town of program. and time allow. :
storm maintenance.
We have a
. . Village professional come in
Cuba, Continue and enhance tree-pruning DPW & IBC $1,100 Med Ongoing each year to do Continue yearly
Village of program. . .
Tree Board pruning determined by

the Tree Board.
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Friendship,

Removal of dead trees within right of

Town of way; town wide tree pruning. Town IBC $10,000 Med Ongoing
Genesee, Tree pruning public awareness . Program not yet Assign responsible
Town of campaign. Town IBC $10,000 Med Ongoing pursued. person for program.
Ind?r%?:?)?ce, Cutting and pruning brush and trees. Town IBC $7,500 Med 5 years Project ongoing.
New Hudson, [ Conduct town-wide tree pruning Town IBC $5.,000 Med 1-5 years Complete as budget
Town of program. and time allow.
More extensive tree pruning program.
Richburg, Increase public awareness through . .
Village of brochures and/or public service Village IBC $5,000 Med Ongoing
messages.
Rushford, Conduct town-wide tree pruning Town Town $6,000 Med Ongoing Routine a_nd post
Town of program. storm maintenance.
West Almond, . Seeking . Ongoing. Purchased Continue
Town of Tree pruning program. Town Grant TBD Med Ongoing brush hogger. maintenance.
Examlne_fea_smmty of burying utility villages
services in villages that own or HMPG
Action 3.4.3 maintain a sub-station and retrofit Coord- IBC TBD Low Ongoing
existing overhead lines to o
) inating
underground line.
GOAL #4 7 PROTECT ENVIRONMENT.

OBJECTIVE 4.1 i Develop hazard mitigation POLICIES THAT PROTECT the environment and infrastructure.

Allegany County
SWCD is working in
conjunction with

. NYS National Water
Develop model ordinance for DEC Resource Association
Action 4.1.1 | sediment and erosion control, storm SWCD $10,000 High 1-2 years ; Continue pilot.
Ag & and some pilot
water management. ot
Markets municipalities
developing an
enhanced permit
review process.
Cuba Lake Stop sediment from entering Cuba Cuba Lake :
District Lake (Abbotts) Association CLD $106,000 | Med 2006 Project completed.
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Cuba Lake Stop sediment from entering Cuba Cuba Lake | IBC and i , Ongoing
District Lake (Mt. Monroe) Association FEMA $120,000 Med 2009-2010 | Project completed. maintenance.
Cuba Lake Stop sediment from entering Cuba Cuba Lake FL- $300.000 | Med 2000. 2003 ;cr%g.(::iccii:pgzid Ongoing
District Lake (Munger Hollow) Association | LOWPA ' ' with 2’083 dgmage maintenance.
Map should be
SWCD For 5-Year Update of produced and DPW,
HMP, T/Vs, DPW, and
_— DPW SWCD, and OES
Inventory and maintain completed Towns/ County Planner should beain
Action 4.1.2 mitigation actions along streams; Villages IBC $2,000 High Ongoing created GIS maps of in ointing critical
monitor and protect them. Cougnt ' successful projects Zregs Angual
y mitigated over past 5+ o :
Planner ears Reviews will update
years. this base map.
Depot Street - removed old concrete, Routine and post
Richburg, installed interlocking blocks (16), Village, IBC & $2.206 High Jun-09 Project completed.(1) storm maintenance
Village of guide rail with Beam (4), and County CHIPs ' 9 2009 and replace box in 5
Blockouts (7). years
Cuba Continue replacing riprap that has Village Had some riprap wash | Repair areas that
Villa e'of been washed away during flood DP\?V IBC $15,000 High As Needed | from a project on were affected with
9 events (Spring Street Hill). upper Spring St. Hill. more riprap
Replace riprap and stabilize ditch .
Quba, banks from erosion (Spring Street Village IBC $6,300 High 2010 Project completed.(3)
Village of Hil) 2010
Allegany County
received Hazard
. e $2.6 Mitigation Grant to Identify and
. Engage in strea_m bank stablllzatlon. Million- . . address two sites, in prioritize other sites
Action 4.1.3 and stream corridor management with SWCD TBD 750.000 High Ongoing he T £ Ami h .
private and public partnership $750, the Towns of Amity t f"‘.t require
' state and Belfast. Senator mitigation.
Young assisted in
obtaining state funds.
Alfred Debris and brush removal in stream Alfred Seeking .
University bank system. University Grants $40,000 Med Ongoing
Stream rehabilitation - clear
Alfred, downed/leaning trees and riprap ' Seeking . . .
Village of unstable banks village-wide (and Village Grants $60,000 Med Ongoing No progress to date. Seeking funding.

South Main St. and West University).
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Soil erosion / landslide - River cutting NYSDEC,
into NYSDEC Greenway, Eckler NYSDOT,
Caneadea, home and properties north -land is SWCD, .
Town of slipping, and State Route 19 at risk NRCS, FEMA $75,000 Med Ongoing
for slide - riprap bank along Genesee County,
River. Town
Cuba Lake Ongoing debris removal from Lake . .
District after High Water. CLD/NYS IBC N/l High Ongoing
OBJECTIVE 4.2 T Improve and maintain STREAMS AND DITCHES throughout the community to the fullest extent possible.
SWCD Structure is bein
Implement mitigation actions that DPW Small 9
. developed for delivery
. address needs at watershed level, Towns/ Water- Varies by .
Action 4.2.1 . ; . e . : Med Ongoing of these types of
including cumulative flood mitigation Villages shed location . A
o S . ) projects within the
activities and priorities. Private Project
o County
Citizens
. o . . As rental equipment is .
Alfred, Town wide ditching, cleaning pipe, Town IBC $5,000 | High | Ongoing | available, ditching Ongoing
Town of and stormwater debris. maintenance.
where obstructed.
Ditch Restoration on Terbury Rd. and
Alfred stabilization of 1900 linear feet. IBC & Proiect deferred
' Reshaping and placement of medium Town FEMA & | $31,000 Med Ongoing ) ' Seeking funding.
Town of S X . Seasonal road.
stone fill (riprap) and filter fabric to Grant
control runoff water.
Allen, Regradg and gravel 45 miles of road Town IBC $150,000 | Med Ongoing Annual mamtenance
Town of town wide. and repair post storms.
Middle Rd. bank stabilization - restore Project completed. (1)
Allen, stream bank (trib of Baker Creek), Town FEMA | $6,000 | High 2003 | 2003. Work done by
Town of riprap shoulder (geotextile fabric &
- County DPW.
heavy stone fill).
Blacktopped 3.5 miles of Old State CHIPs
Allen, Road to better protect road_surface County and and $120,903 Med 2007 Project completed.
Town of from hazard events and to increase Town 2007
. Town
public safety.
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Bank stabilization (trib of Baker

Project completed. (2)

Allen, Creek) - Install riprap on gravel fill in . 2003. Work done by
Town of Dorvit Road ditch (geotextile fabric & Town FEMA $56,500 High 2003 Town and County
heavy stone fill). DPW.
Allen, Stabilize headwall along Peavy Road County and . Project completed.(4)
Town of (replace culvert). Town Town $20,000 High 2009 2009
Replace road along trib of Rush .
Allen, Creek - Shepard Road - gravel, Town FEMA $8,174 High 2003 Project completed. (5)
Town of : 2003
regrade, ditch.
Allen, Town wide ditching, cleaning pipe, . ;
Town of and stormwater debris. Town IBC $10,000 High Ongoing
Allen, Replace 2 culverts on Old State Road Town and
Town of (Carson and Cty Rt 15). County IBC $100,000 | Med 1-3 years
Allen Replace double tube (2 - 5ft tubes)
T ' with box culvert or enlarged steel tube Town IBC $80,000 Med 1-5 years
own of )
on Dorvit Rd.
2007-2009 completed
ditching on Fords
Alma Town wide ditching, cleaning pipe Brook Rd South
Town (,)f and stormwater det;ris ! Town IBC $15,000 High Ongoing Branch, Alma Hill Rd.,
' 106 Road, White Hill
Road, Pump
Station.(3)(1)(5)
Alma, Whlte Hill Road - Change pipe and Town IBC $6.700 High 2010
Town of ditch.
Realign ditches and line with fabric Stonework stil
Almond, and stone fill Dungan Rd. Hollister FEMA & o
Town of Rd., Canaseraga Rd., Rossman Rd., Town Grants $20,000 Med 1-5 years | Ditching completed. need_ed - pursue
; . funding.
Bailey Hill Rd.
Canacadea Creek along Whitney Rd.
Almond needs to be straightened and riprap Town and FEMA, No funding. no
: or block wall needs to be installed to SWCD & | $100,000 | High 1-5 years 9 Pursue funding.
Town of . Contractor progress.
contain creek and protect land and Grants
structures.
Almond Reshape ditches at Dungan Rd., Annual maintenance
Town 01: Hollister Rd., Canaseraga Rd., and Town IBC $12,000 Med 2010 Project completed. and repair post

Rossman Rd.

storms.
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Plumbottom Creek/Ingham Road:

NRCS,

2005

(1) Rip rap work
completed in 2005;

Pursue funding for

Amity, Detention pond to pick up high water Town & . ) ) ;
Town of silt deposits and rip rap on creek Contractor PDM & | $175,000 | High partially detention pon(_j detention pond
FEMA done deferred pending work.
banks. .
funding.
Amity, Ackerman Hill: cofferdam at bottom to Town & IBC & . No funding for Pursue funding and
slow down speed of water and slow $41,000 High 1-5 years | cofferdam. Riprap complete other
Town of . Contactor FEMA ; .
down erosion. completed one side. roadside.
: Back River Road, Rip Rap along river . .
Amity, (small streams where water flows Town IBC & $100,000 | High 2005 Project completed. Rogtlne
Town of ) FEMA (2)(3) 2005 maintenance.
through culverts-two locations).
: Irish Settlement - rip rap creek .
Amity, embankment (road and shoulder Town IBC $48,000 High 2006 Project completed. (8)
Town of AR : : 2006
erosion); increase sluice pipes.
. Feathers Creek: riprap on creek : .
Amity, banks to protect road; increased Town IBC & $50,000 High 2006 Project completed. (9) RO‘.J“”e
Town of . : FEMA 2006 maintenance.
sluice pipes.
Back River Road, riprap along river Town
Amity, where Genesee River high \{vater flow SWCD, Grants $200,000 | High 1-5 years
Town of cuts embankment approaching Back
. COE
River Road.
Cooley Hill Road-erosion on Creek
Amity, approaghlng Plumbottom_ Road; . Town Seek!ng TBD High 1-5 years
Town of stream improvement - piling and rip Funding
rap
Cooley Hill Road - Rip Rap
Amity, emb_ankment to prevent further road Town IBC $100,000 Med 1-5 year
Town of erosion due to storm runoff (no name
creek).
A_ndover, Vlllage—W|de ditching and cleaning Village IBC $2,000 Med Ongoing Annual m_amtenance
Village of debris and repair post storms.
Andover Village, DEC, Need to work with
Village o;‘ Clean all creeks within the Village SWCD, IBC, N/I Med Ongoing SWCD and DEC to
9 DEC, FEMA FEMA access creeks
. . N . . Annual maintenance
Andover, Village-wide ditching and cleaning ' . Project completed. (3) .
Village of debris Village IBC $4,000 High 2007 2007 and repair post

storms.
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Annual maintenance

Cirl]lgoéecr)} Diversion ditch cleaning Village IBC $2,000 High 2009 Project completed. (4) | and repair post
9 storms.
Andover, | Replacement storm drain boxes with Village IBC | $15,000 | Med | Ongoing | Pursue funding.
Village of larger boxes to manage storm runoff
Angelica Eroding drainage areas need to have Town . . Some_ areas have
Town of, rioran installed to slow this process Town and $24,657 High Ongoing been improved along
prap P ' SWCD Angelica Creek.
Angelica FEMA E(L)J(r)iufi: Lér'c]rolher:g.
Town of Increased riprap in ditches. Town and TBD High Ongoing ditches needing rip
Town
rap.
High St., Wickem Creek, installed
Angelica, concrete box culvert and installed ' . Project
Village of debris collector in Wickem Creek Village FEMA $152,772 | High 2006 completed.(10)(11)
north of culvert.
West Main St. installed concrete box
. at Wickem Creek, riprap spillway .
Cm%eléci} (channel 350 ft to Angelica Creek), Village T:Févl\\/llﬁ $402,992 | High 2007 Eor%eclz;ted (12)(13)(14)
9 armor coated creek (W. Main to High P '
St. concrete u-channel).
Angelica, Wickem Creek - armor coat extra ' FHWA, . .
village of heavy rip rap Village FEMA $60,000 High 2007 Project completed.(15)
Angelica, W. Main St. (East of Joncy Park) ' . .
Village of installed 24 relief culvert Village IBC $2,408 High 2008 Project completed.(16)
Angelica, East side of Town Hill Rd (Village) ' Multi- . .
Village of installed heavy riprap in ditch. Village model $15,000 High 2009 Project completed.(17)
Stop gap project
; until major funding
Belfast, grlsasgg aHIII E)?(Iinﬁg?e]lceeltgort??\?\elvﬁy Town and FEMA TBD Med 1-5 vears No progress, no available will be
Town of pp P y ' DPW and IBC y funding. post storm and

needs to be stabilized.

routine
maintenance.
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East River Rd. two thousand feet of
roadway and shoulder continuously

Stopgap project until
major funding

Belfast, slides into the Genesee River causing | Town and FEMA TBD Med 1-5 vears No progress, no available will be
Town of road to drop approximately 1 foot. DPW and IBC y funding. routine
Heavy rock riprap needs to be .
! maintenance.
installed along affected area.
Belfast, Rip-rap 1500 ft of ditch on Townline Town FEMA $90,000 High 1 year Project completed.(2)
Town of Rd.
Belfast, Sheet piling Check Dam complete on County, County, $3.973 High 2004 Project completed.(3)
Town of White Creek along County Rd 17. Town IBC ' 9 2004
Birdsall Slope protection - rip rap placement
: and channel work on trib of Black Town FEMA $36,022 High 2010 Project completed.(2)
Town of . :
Creek, Hiltonville Rd.
Hiltonville, Davison, Jersey Hill Combleted Hiltonville
Birdsall, Roads, and Cty Rd. 15B need to have | Town and . np . . Other work to
. . CHIPs $30,000 Med Ongoing reditch and rip rap in .
Town of ditches rip rapped or concreted to County 2009 continue as funded.
reduce erosion. '

: . : . Completed Sullivan & York Street was
Birdsall, Riprap or con_crete d|tches_|n areas of Town FEMA $23,000 High 2010 Davison Roads reditch | widened and needs
Town of York St., Sullivan and Davison Roads. ) .

& rip rap in 2010 further work.
Birdsall, Riprap in ditches on Gillies Hill Rd. to . . .
Town of reduce erosive potential, DPW FEMA $85,000 High 2012 Project started. Rip Rap needed.
Bolivar FEMA
’ Rip Rap to stabilize stream banks. Town and $20,000 Med 1-2 years
Town of
Town
Dig creek bed near South Street,
Leather Street, and School Street.
Bolivar, Build dyke, provide riprap and ' IBC, :
Village of baskets and set up a maintenance Village ACOE 30000 Med 2005 Projects completed.
program to keep these structures in
place and functioning properly.
Bolivar, Upstream - clean out brush, install Town IBC $15,000 Med 5 years
Town of debris collector.
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Town wide ditch digging, regrade and

Burns, gravel shoulders/roads, cleaning Town IBC $25,000 Med 1-5 years Annual maintenance
Town of debris and repair post storms.
Canaseraga, | Riprap for bank stabilization along ' . No progress. No State cleans creek;
Village of length of River Street. Village FEMA $200,420 | Med Ongoing match funding. none for Village.
Did 1-FEMA project
. . (1564) - failed, not
East River Roaq nverb_ank . TV enough $, materials to | Find more funding
Caneadea, stabilization project. Riprap is needed - .
. Town FEMA $1 Million | High 1-5years | cover area. Have to complete total
Town of to protect road and bridge #2214450 g
. Grant some grant money. project.
in the hazard areas.
Core samples and
Engineering is done.
July 13, 2010 deluge
(3 1/2" rain in 4 hours)
caused road closure,
Caneadea, Shape shoulder and ditch to creek . . lost gravel road and 3-
Town of along State Route 19. Town IBC $3,600 High Immediate 4 culverts. State not
able to respond, so
immediate repair done
to reopen highway.
Protect Crawford Creek Road - VA%
Caneadea, Stream Bank Stabilization (riprap FEMA . Project completed. (8)
Town of bank) on Crawford Creek and debris Town Grant $64,000 High 2010 March 2010
removal - stream rechanneling at site. 1857
East River Road (on no name stream)
Caneadea, replace aging culvert with a 72" DPW and . Project completed.(5)
Town of aluminized steel from 60"-72" x Town Town $12,408 High 2008 2008
50feet.
Protect Council House Rd. -FEMA Town
Caneadea, and Town Stream Bank Stabilization and . Project completed.7)
Town of Project at Art Arnolds (along ho name Town FEMA $50,000 High 2009 2009
tributary of Genesee River) - riprap. 1857
Caneadea, Gravel Russe!l Hill Road. Clean out Town IBC $3.600 High Immediate
Town of and replace pipes.
. Completed channel work at County .
Centerville, Road 3 along Lost Nation Creek County, County $13,000 High 2009 Project completed.(1)
Town of Town 2009

(bridge).
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Centerville,

Lost Nation Road along trib of

Project completed.(3)

Town of Sixtown Creek, rebuilt dyke. Town IBC $2,000 Med 2010 2010
Centerville, Remove debris in creek (tributary of Town, NYS
Town of Sixtown Creek). DEC Town $10,000 | Med 1-5 years
Centerville Town wide ditch digging, regrade and
' gravel shoulders/roads (50% of town Town IBC $15,000 High 1-5 years
Town of . .
roads), cleaning debris.
Centerville Lost Nation Road - maintain ditches
Town of ' to minimize flooding (tributary of Town IBC $5,000 Med 1-5 years
Sixtown Creek)(post 2000 flood).
Centerville, Los_t Nation Road - add increased Town IBC $6,000 Med 1-5 years
Town of drainage.
Centerville, Replace bridge #2214510 on Higgins Town, CHIPs $550,000 Med 1-5 years
Town of Road. County
G . Army Corp. permits . .
Cupa L_ake Stream Bank Stabilization - Abbott's CLD/NYS Grant $45,000 High 1 year needed engineering Grubbing and rip
District Creek and IBC desi rap
esign.
FEMA
. . Cuba Project completed. Ongoing routine
Cub_a L_ake Sediment ba_sm on Mt. Monroe Creek CLD & Lake $118,000 Med 2 years 2009 (funded through | maintenance of 3
District to reduce buildup. Contractor .
Mgmt FEMA) basins.
Fund
Cuba Lake Improve Runoff draining on South .
District Shore Road CLDINYS Grant N/I High 1-5 years
Cuba Lake Maintenance, sediment removal from . .
District Lake and Basins CLD/NYS IBC N/I High Ongoing
Filing grant ap Unified
. . . . HMA, DR-1899. Hunt
Friendship, Soil erosion along VanCampen Creek Town FEMA $1.1 mil High ASAP Engineering has Pursue funding.
Town of along Route 275
completed
assessment.
. : Hess Road - replaced 6 ft pipe with 8 .
Friendship, ft squat pipe along trib of Genesee Town IBC $30,000 High 2007 Project completed. (1)
Town of . 2007
River.
Friendship, Howard Hill Rd. ditch bank protection FEMA, . Project completed.(2)
Town of by rip-rip of stream bank. Town IBC $30,000 High 2003 2003
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Friendship,

Austin Road - regravel/regrade road,

FEMA,

Project completed.(3)

Town of rip rap ditches. Town Town $9.882 High 2010 2010
Friendship, Spring Brook Road - regravel, T own FEMA, $13.758 Hiah 2010 Project completed.(4)
Town of regrade, ditch shoulders (NY1857). Town ' 9 2010
Friendship, Haynes Road - regrade road and 300 FEMA, . Project completed.(5)
Town of ft ditch rip rap. Town Town $7.600 High 2010 2010
. . Howard Hill Rd. - installing pipe with .
Friendship, screen to protect road during heavy Town FEMA, $15,000 High 2010 Project completed.(6)
Town of . Town 2010
rain runoff.
70 feet upstream from Sunnyside
Friendship, Street Bridge - stabilized bank along FEMA, . Project completed.(7)
Town of VanCampen Creek (riprap) and Town Town $10,100 High 2010 2010
removed two downed trees.
Friendship, Replace 6 ft. culvert (enlarge pipe to 8 i
Town of ft. squat pipe) at Ruckles Road Town IBC $25,000 Med 1-5years
Friendship, Soil erosion - Friendship Country . . .
Town of Estates - rip rap bank. Private Private N/I Med Ongoing
Friendship, Town wide ditch cleaning and brush Town IBC $10,000 Med Ongoing
Town of removal.
Friendship, Moss Brook Road - replace 7 culvert CHIPs,
Town of with 8 ft. Town IBC $20,000 Med 1-5 years
Creek banks are
washing out and
Genesee, Install rip rap on creek banks above . threatening to cause Pursue funds to
Town of and below Deer Creek Bridge Town FEMA $15,000 High ASAP harm to number of complete job.
residences and to
road.
Project completed. Continue monitoring
Genesee, Riprap banks of ditch Coon Hollow . Ditches on Coon !
Town of Rd. to reduce sediment removal. Town FEMA $10,000 High 1 year Hollow & Butternut ditches for further
trouble.
Brook completed.
FMA,
HMGP, Currently in application
?g\r/‘g%’ ggg(rjade the 60 culvert on Parker Town PDM, $28,000 High 3 years process - DR-1857
Town and DR-1869.
Budget
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FMA,

Granger Replace 60-inch tube on Kempshaw HMGP, Project completed.(1)
Towr? of' Road with a bridge structure (Trib. Of Town PDM, $135,000 | High 5 years Replaced culvert with
Keshequa Creek). Town 2004 HMGP funds.
Budget
FMA,
Granger Upgrade the 8 ft culvert on Walbridge HMGP,
ger. P9 9 Town PDM, | $125,000 | Med 5 years Seeking funding.
Town of Road
Town
Budget
FMA,
HMGP
Granger, Upgrade the 60 Inch culvert on '
Town of English Hill Road to Box Culvert Town ?([))v'://ln $100,000 | Med > years
Budget
FMA,
HMGP,
Granger, Upgrade the 30 Inch arch culvert on Town PDM, $28,000 High 3 years
Town of Gardner Road T
own
Budget
Grove, Town wide ditch cleaning. Town IBC $15,000 Med 1-5 years Annual mamtenance
Town of and repair post storms.
Grove, Town wide brush cutting. Town IBC $7,500 Med 1-5 years Annual m_amtenance
Town of and repair post storms.
Grove, Replaced 50" with 60" culvert on . Project completed.(3)
Townof | Colton Hill (Keshequa Creek). Town IBC | $75,000 | High 2009 | 5009
Diverting surface and storm water Project completed. In-
Houghton away from low lying buildings with a Houghton Budget $75,000 High 2005 house with contractor
36" storm drain help.
Hume, Rip rap Sixtown Creek (Higgins Creek Town FEMA | $250,000 | High | 1-3vyears Pursue funding
Town of Rd.).
Prc_)Ject cpmpleted. Routine
. . This project is . .
Hume Protection of Genesee relief channel, Town & comblete however the maintenance will
' riprap on Genesee River banks, and FEMA $800,000 | High 1-3 years P! . likely be required
Town of Contractor dredging portion was

the dredging of Cold Creek.

disallowed by the NYS
DEC.

annually depending
on water flow.
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Stabilize riverbank along Genesee
River (1 1/2 miles south of Fillmore in
Hume along Rt. 19). Problem

Hume worsens since 1996 flood. Riveris Town, .
' . ’ County and Grant $1.5M High 1-5 years
Town of eroding bank (house/garage dropped DPW
into river in 2008). RG&E power lines
are there. River now up to greenway
of old rail bed (60 ft bank).
Hume, Rip rap Genesee River along West. Town, . i
Town of River Rd. County Grant $250,000 | High 1-3 years
Hume, . . Town, .
Town of Rip rap Wiscoy Creek along Pond Rd. County Grant $100,000 | High 1-3 years
Hume Genesee River Armoring Project
Town c;f Stabilize banks (riprap) by NYS Route Town FEMA $500,000 | High 2003-2005 | Project completed.(1)
19.
Forsythe Road, Hallsport,
Independence Rd., and Peet Rd. IBC,
Independence, | Riprap ditches and put in geotextile FEMA, . . .
Town of fabric. Larger storm sewer pipes in Town SWCD, $50,000 High Ongoing Pursue funding.
streams with large riprap along Grants
highways.
New Hudson Town wide ditch digging, regrade and Annual maintenance
" | gravel shoulders/roads (50% of town Town IBC $15,000 High Ongoing and post storm
Town of
roads), cleaning debris. repair.
Rushford, Bridge on Barber Road at Rush Town & Grants In 2009 did $20,000 in
Town of Creek, widen headwalls. FEMA and IBC $650,000 Med 1-5years repairs to bridge.
Rush Creek Road along Rush Creek .
Rushford, enlarged 18" corrugated with 24" Town IBC $2,500 Med 2005 Project completed.(2)
Town of ST 2005
plastic pipe
West Centerville Road along
unknown name tributary enlarged two .
Rushford, - 18" with 24" plastic pipes. Raised Town IBC $10,000 Med 2003 Project completed.(3)
Town of . 2003
road, widened shoulder, added
gravel, headwall.
Rushford, Morrison Road installed pipe to Project completed.(4)
Town of reduce flooding below. Added gravel. Town IBC $3,000 Med 2003 2003
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Rushford,

Barber Road - ditching and road

Town of grading Town IBC $20,000 Med Ongoing
Remove dyke to allow Genesee River Town,
Scio onto its flood plain in the vicinity of County, Town .
’ . NYS DOT, ' $150,000 | High 1-3 years
Town of railroad tracks next to Route 19 south STERA Grants
of confluence with Vandermark Creek SWCD
: Riprap along Genesee River behind
Scio, Town Barns due to soil erosion Town, Grants $200,000 | High 2-3 years
Town of SWCD FEMA
(almost 500 ft lost over past 5 years).
Preliminary water/security feasibility
Scio, study underway; possible funding Engineering Grants TBD High TBD Project being
Town of needed to upgrade water sources and | Firm, Town TBD 9 evaluated.
security.
Scio, Coyle Hill Road, Snowball Hollow, Town IBC 15,500 | High 2006 | Project completed.(1)
Town of replaced sluice pipe (larger)
Scio Wolf Spring Rd., changed road
’ crossing sluice, ditched roadside, Town IBC 4,500 High 2010 Project completed.(4)
Town of :
changed driveway.
Scio Backflow prevention devices need to Resident Onaoin
’ be installed in all properties within Town TBD High going
Town of o S ~1-3 years
municipal water zone.
Severely degrading shoulder and IBC
Ward, ditch located in Dry Brook needs to be Town / . No progress. Pursuing .
Town of replaced with fill fabric and a shot- Contractor IE::\/FI)AS $35,000 High 2 years funding. Pursue funding.
rock lining.
No progress. Pursuing
Ward Shoulder and road threatened by Town / IBC/CHI funding. 2009, 2 - 2ft
' stream on Duke Rd., requires shaping PS $30,000 Med 1-5 years | sluice pipes installed to | Pursue funding.
Town of : Contractor ;
and riprap of stream. FEMA improve water control
($1200).
Ward, Au;tm Road - replaced 3 ft with 8 ft Town IBC $18,000 Med 2004 Project completed.(3)
Town of sluice.
Ward Waugh Brook Rd., Wahl Brook,
Town c’)f Installed 2-8 ft sluices to replaced 5 ft Town IBC $60,000 Med 2006 Project completed.(4)

sluice.
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Ward, Duke Rd., 2 - 2 ft sluice installed for Project
Town of storm water control. Town IBC $1,200 Med 2009 completed.(5)(6)
Hanover Hill - Genesee Watershed.
Wellsville Bank erosion due to steep terrain SWCD, IBC, . County Engineering Pursue funding and
Town of’ storm runoff, replace 6 crossover County, County, | $150,000 | High 1-3 years underwa aoprovals
pipes, 2 sections guardrail (200 & 300 Town Grant Y- PP '
ft sections)
Completed ditching and culvert
Wellsville, replacements (larger size) on .
Town of Larchwood Drive. 3/4 complete on Town IBC $15,000 Med 2010 Project completed
Smith Hollow.
Wellsville Helmhold Road - cut shoulders, Proiect completed
' ditched, stabilized bank (steep terrain Town IBC $120,000 | High 2010 ) P '
Town of 2010
storm runoff) dents paved.
Wellsville, Stabilization of riverbanks in trouble $6,000 Med- .
Town IBC . Ongoing
Town of areas. annually High
Highland Avenue Pond and Ditch:
Construction of pond near the Niles Grants/ Proiect desianed
. Hill Substation with new piping : ) esignec, Board close to
Wellsville, . . ' Village/ . however it has stalled :
. running to a ditch that would also Village $92,167 High 1-2 years agreement with
Village of . o FEMA/IT due to easement
intercept runoff. This ditch would landowner.
. : BD problems.
proceed into a new pipe network to
the existing system on King Street.
West Almond Replace culverts on Dobson Road Town
" | and Murphy Hill (post June 2009 Town $6,000 High 2010 Project completed.
Town of Budget
storm).
West Almond Dobson, Miller, Henderson, and Seeking
Town of " | Perch Roads.: Riprap ditches, several Town Grant $50,000 Med 1-5years | Project deferred. Pursue funding.
areas. Source
. : Seeking
West Almond, Dynham Rd.: Riprap ditch on steep Town Grant $50,000 Med 5 years Project deferred. Pursue funding.
Town of hill.
Source
willing, River Road (Genesee River) replace Town IBC $12,000 Med 1-3 years | Planning stage.
Town of or move crossover culvert.
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Roeke Road (Chenunda Creek)

Willing, " . Project completed.

Town of gtablllzed bank along headwall with Town IBC $5,000 Med 2010 (4)2010
riprap.

Willing, Genesee River at Graves Rd. - Bank . :

Town of Stabilization. Rip rap. Town IBC $2,000 High 2007 Project completed.(2)

Willing, McCurdy Road - Rebuild large Culvert . i .

Town of Headwall on Outlet -giving way. Town IBC $5,000 High 1-2 years Pursue funding.

Willin Fulmer Valley Road - Chenunda IBC,

Town %'f Creek, replace 2 - 6ft culverts (side by Town County, | $247,000 | Med 3-5 years Pursue funding.
side) with Bridge. FEMA

Willin Christian Hollow Road - Rabbitt IBC,

Town %’f Creek, replace 2 - 6ft culverts (side by Town County, | $247,000 Med 3-5 years Pursue funding.
side) with Bridge. FEMA

Wirt Townwide 33% done Ongoing
Town of Clean and improve ditches Town IBC $20,000 High Ongoing since 2008. Continue maintenance.

program.

OBJECTIVE 4.3 1 Natural environments, including forests, surface waters, wet lands, floodplains, and stream corridors, are recognized as valuable
environmental resources that serve as integral parts of the area's existing and potential open space, natural, and wildlife habitat areas and CONSERVATION IS

ENCOURAGED.
o Two demonstration Investlgat!ng further
Encourage development, acquisition, Incor- roiects completed collaboration
and management strategies to WRP orated \F/)vitkj1 Trout Unﬁimited between TU, DEC,
Action 4.3.1 | preserve open space for flood SWCD WHIP P h High Ongoing T Fords Brook NRCS, and SWCD
mitigation, fish habitat, and water CREP Into other ( U) on ~oras Broo in an Eastern Native
' ' Projects for fish habitat with

quality in the floodplain.

Riparian Plantings.

Brook Trout Project
(2007).

OBJECTIVE 4.4 1 Ensure that forested wetlands and riparian areas retain their ecological, flood protection, and pollutant filtering functions by preserving
INDIGENOUS VEGETATION.

Continue to develop and/or enforce

existing floodplain regulations to SWCD
. g floodpiain reg : NYSDEC Within 1
Action 4.4.1 | encourage the continued function of IBC $2,000 Med
X Towns/ year
naturally occurring flood control .
. Villages
mechanisms.
. . Continue
RLRD Ensure natural shoreline preservation RLRD :‘;éal $10,000 High Ongoing \évé)(r:kmg with NYS coordination with

DEC on breakwalls
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GOAL #5 1 Increasing DISASTER/EMERGENCY PREPAREDNESS within the Community
OBJECTIVE 5.1 i Understand NATURAL HAZARDS and the risk they pose.

Survey culverts within Village limits to

Alfred, . . . Seeking . .
Village of ﬁg\tlsrmme proper size for volume of Village Grant $25,000 Med Ongoing Project completed.
Increased internet monitoring of
Angelica, weather conditions so precautionary T own IBC $600 High 2006 Project completed.
Town of steps may be taken and to increase
the warning time for hazard events.
Hume Increased ditch maintenance and Town Annual maintenance
' evaluation of culverts, ponds and Town $50,000 Med Ongoing Ongoing and repair post
Town of X Budget
drainage areas. storms.
SWCD completed
work with T/Vs on
. . o Promote further
engineering studies in study and
Support engineering studies and Hanover Creek, idengﬁcation of
Action 5.1.1 watershed assessments to encourage HMPG IBC IBC High Ongoing Angelica Park Circle, . :
. : additional locations
the reduction of flood exposure. High St., and Cuba f o
X or mitigation
Lake Sediment and .
actions.
Sewer System
projects.
Cuba Lake Engineering Assessment - Cuba Lake Grant . Need to establish
District Dam CLD/NYS and IBC $60,000 High 1 year funding responsibility.
Support engineering studies and Jiﬂ‘;vn:é
Action 5.1.2 | landslide assessments to reduce Cou%ty IBC IBC Med Ongoing
future events. HMPG
To fully stop bank movement toward
Rothenbuhler Hall. Driving pilings in i
Houghton tactical locations throughout hillside to Houghton Budget $30,000 Med 1-5years
firm bedrock and installing drainage.
Willing, Graves Road Base Stabilization. . . .
Town of Base next to Orebed Creek is sinking. Town IBC $20,000 High 1-2 years | No action. No funds. Pursue funding.
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Support engineering studies and
earthquake assessments/monitoring

Action 5.1.3 . . HMPG IBC IBC Low TBD
stations to increase knowledge of
patterns and probability.
OBJECTIVE 5.2 i Improve hazard information, including DATABASES AND MAPS.
SWCD and County
. : . Planning Department
Action 5.2.1 ?eu%%(;;;t?; ﬂoggfég Iflllgggslr:;}?aer:rce NYS DEC DEC IBC High | Ongoing | Navehelped T/Vs with
o ra’?e maos P HMPG 9 going interpretation of Flood
PS. Insurance Maps and
information.
Disseminate information on
groundwater resources within major SWCD
Action 5.2.2 glacial valleys in Allegany County to Grant $5,000 High Ongoing
DOH
better understand current surface and
groundwater resources in the region.
Continue refinement
Provide geographical information to County County has hired gyse)gte;?],ddata
Action5.2.3 T/Vs, landowners, and developers. Planning IBC TBD High Ongoing Planner - will improve dissemination of

GIS.

information as

needed.
OBJECTIVE 5.3 1 Improve public knowledge of HAZARDS AND PROTECTIVE MEASURES so individuals appropriately respond before and during hazard
events.
Provide information to local \-I/—i(ﬁ\;m;é ﬁ?(;?rglgttiin li\gaps and Er?(\a/\;ir?ﬁi;ir?clis ublic
Action 5.3.1 | jurisdiction officials on the 100- and g Grant IBC Low Ongoing available. Public g P
500- year flood plains NYS DEC information programs education efforts
' SWCD . continue.
continue.
Notify Town/Village
OES Red Cross has officials of potential
Ensure that adequate shelter is T identified 20+ shelters | Shelter availability
: available to community residents in coordinating . in the County and procedure to
Action 5.3.2 Red Cross TBD TBD Med Ongoing .
the event that a hazard event causes Towns/ (currently under activate and
displacement. Villages evaluation). See communicate

Appendix R

shelter location
during emergency.
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Willing,

Creation of nAE&EmMmMer g
the Town Hall for residents that need
to be evacuated due to hazard

Grant application

Town of events. This would require the Town Grants $15,000 High 1-5 years turned down in 2008. Pursuing funding.
purchase of an emergency generation
system for lighting and heat.
Conduct outreach to property owners
Action 5.3.3 and agencies regar<_jing risk OI_ES, _ Grant $5.000 Med Ongoing No progress - work still
management associated with coordinating needed.
hazards.
Centerville, Encourage landowner to install culvert . Not
Town of to redirect overflow from pond runoff. Private IBC budgeted Med 1-5years
Addressed through Continue as
Increase public awareness of storm Med- NIMS Training and needed. Develop
Action 5.3.4 | mitigation activities, including storm OES IBC $5,000 Low Ongoing Public Service PSAs and public
warnings and advisories. Announcements education. Provide
(PSASs). contacts.
Plan update process
Prompt homeowners to notify Utilities and promote
, about trees that are threatening utility Utilities . Addressed through ongoing
Action 5.3.5 services and property. (See Section OES IBC IBC Med Ongoing NIMS Training. development of
X, Appendix T) local program
delivery.
OBJECTIVE 5.4 i Develop new POLICIES to enhance hazard mitigation initiatives.
L. . FEMA FEM.A PUbliC. .
Implement training and public Applicants Briefing
. outreach to residents, local officials CEO . . hosted by County
Action 5.4.1 X ' TIVs TBD TBD High Ongoing
and contractors on flood response County Preparedness and
and other hazard mitigation initiatives. Public Officials
Planner
Conference.
Increased public awareness of the
need to keep trees pruned (removal
Clarksville, of dead branches_(_)r b_ranches that Not _ _
Town of may hang over utility lines) and the Town IBC budgeted Med 1-5 years | Project ongoing.

importance of preventing leaves from
clogging drains and natural
waterways.
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Create public awareness campaign Tree Board does a
Cuba for proper planting of trees (away Village physical inventory of Possible mailer to
. ' from power lines) and care of existing 9 IBC $1,000 Med Ongoing trees and lets Dept. of | make public more
Village of : Tree Board .
trees (removal of dead limbs and Public Works know of aware.
pruning). work to be done.
Develop and implement programs to County
coordinate maintenance and Planning Addressed throuah
Action 5.4.2 | mitigation actions to reduce risk to DPW IBC IBC High Ongoing - 9
a . NIMS Training.
public infrastructure from winter Towns/
storms (severe). Villages
GOAL # 6 T Reduce the potential impact of NATURAL DISASTERSon Al | egany Countyds Critical Support Servic
OBJECTIVE 6.1 i Update LAND USE MAPS and text.
. . . County
Identify or update existing land use in Plannin GIS System Land use overlay
Action 6.1.1 major stream corridors and DEC 9 IBC IBC Med Ongoing implemented in County | needs further
floodplains in Allegany County. TIVS Planning. development.
OBJECTIVE 6.2 i Update and increase access to VITAL COUNTY-WIDE DATA.
Towns/
Establish a framework to compile and Villages County has updated
. coordinate surface water SWCD . Pictometry and
Action 6.2.1 management plans and data across DPW IBC IBC Low Ongoing purchased a new CAD
the county. 911 system.
Coordinator
Develop source water assessment to SWCD SWAP combpleted b Protection
Action 6.2.2 better understand the groundwater DOH SWAP $15,000 High Ongoing P y measures need
: NYS DOH.
dynamics and re-charge areas. EPA development.
Enhance GIS coverage and analysis Utility Communications
. - o Companies Med- . network underway. Continue efforts to
Action 6.2.3 | of existing and planned, future utility IBC IBC Ongoing . .
. > County Low Joint water/sewer coordinate.
services in the county. .
Planning proposed.
Towns/ Ongoing by Towns,
. . i Villages Villages, County and
Action 6.2.4 C_Zontml_Je_ to devel(_)p inventory of at HMPG IBC IBC High 5 years as part of 5-Year
risk buildings and infrastructure. o
County Hazard Mitigation Plan
Planning Review.
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Canaseraga, | popyiig CR-13B (Miller Street). Vilage | COUMW& | 1pp | Med | 1-3years
Village of Village
Rushford, Barber Road - Pave road - no longer Town IBC $30,000 Med 5 years
Town of Seasonal Only
DPW
, Maintain GIS data that would include SWCD :
Action 6.2.5 buildings, roads, bridges, etc. County IBC IBC Med Ongoing
Planning
Seneca Trail RC&D
& SWCD have
obtained funding for
a Dry Hydrant
project, to locate
Provide Allegany County emergency and assess the
responders with centralized mapping SWCD County dispatch 911 condition of the dry
Action 6.2.6 | Services so they can easily obtain DPW IBC $30,000 High Ongoing has cqmputerlzed . hydrants |n.AIIeg_any
maps and geographic data when OES annually mapping for use with County. This project
responding to emergency related rural numbers. will be started in
events. 2007. Once
completed a list of
all Dry Hydrants
should be sent to
911 for emergency
response.
Annual meetings are
being held by the
Hazard Mitigation
. Support ongoing and future Hazard $3,000 . . Planning Group to
Action 6.2.7 Mitigation Planning. HMPG FEMA annually High Ongoing further the Allegany
County Multi-
Jurisdictional Hazard
Mitigation Plan.
Provide information to Emergency 911 Center now has a
Management webpage for Allegany HMPG website that has a map
Action 6.2.8 | County; provide information for public OES IBC IBC High Ongoing with a list of past

officials, emergency responders, and
residents.

disasters.
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Fire
Services
. - Towns/ Meeting with all
Action 6.2.9 Develop data on potential wildfire Villages IBC $10,000 Low 5 years No progress to date. partners for
areas within Allegany County. Grants . X
SWCD discussion.
OES
NYS DEC
OBJECTIVE 6.3 i Minimize impact of hazards through PLANNING AND DEVELOPMENT.
Identify and plan for use of backup Towns/ Emergency tanker Municipal/public
water supply for public water systems . : :
. , Villages . . made available for supplies need
Action 6.3.1 | should the primary water supply IBC IBC High Ongoing ; ;
. DOH community use planning for loss
become contaminated or .
. OES through OES. scenarios.
compromised.
Maintain Water Supply to 500 FEMA,
Almond residents. Upgrade 1972 generator Rural
Village of Working with Grant Writer. Establish Village C\:A(/) ﬁ;eré $65,000 High 3 years
town wide water district. 9
Budget
Villages
Bolivar, Plan water system combination with Combined .
Village of Village of Richburg. Water USDA N/ Med Ongoing
Board
- Village &
. Install new water main lines (2500 Grant .
Richburg, | (oot “g-inch line) inside Village water | COMaCOT - | soirce/ | $160,000 | High | COmPeted | Project completed.(2)
Village of S Upstate in 2010 Nov-May 2010
district along Rt. 275. e Tax Levy
Utilities
Richburg, Installed new 8-inch water line in Village, $400,.00 . Project completed.(3)
Village of Cadytown along Rt. 275. Contractor Grant 0 High 2006 2006
\R/:ﬁgggrgf’ Install new water line in Village. Village Grant $500,000 | High 1-5 years | Seeking funding.
CEO
Towns/
Continue use of tH Vilages New manuals are in Continued
Action 6.3.2 St_or_myvater Management Manual to SWCD/ IBC IBC High Ongoing place and available for promotion of the
minimize the impact of future land use DPW guidelines and
reference. ; -
changes. All information.
Municipal
Entities
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Expand and enhance procedures for

Public

Further discussion

testing and sampling the water suppl Safety Routine procedures with Department of
Action 6.3.3 and agwarnin spstegm should an PRl Towns/ IBC IBC High Ongoing are in place NYS DEC, | Health on how they
g system s y Villages DOH. will deal with this
tests reveal contamination. DOH issue
Develop water vulnerability DOH
assessments (VA) for water supply SWCD Continue efforts.
Action 6.3.4 and water treatment systems and DEC and SWAP TBD Hiah onaoin SWAP performed for Further
" make improvements to harden Community 9 going all public supplies. development
security and ensure that appropriate Water needed.
emergency plans are in place. System
Towns/
Identify appropriate protection Villages Identified threats
Action 6.3.5 measures for groundwater and public C[;%';ﬂ:ﬁ SWAP TBD High Ongoing Inventory completed. ?OeegoiceJCbt%rTatched
drinking water systems. Water y mepasures
System
Angelica, Salt storage shed or building for ' IBC,
Village of environmental consideration (Run off) Village Grants $75,000 Med 1-5years
. I Town
Birdsall, Salt storage shed or building for Med - .
Town of environmental consideration (Run off) Town Cings $50,000 High 2015 Planning.
_ Town
Caneadea, Salt storage shed or building for Town and $100.000 Med - 1-5 vears | Onaoin
Town of environmental consideration (Run off) Grant ' High y going.
Genesee, Salt storage shed or building for . .
Town of environmental consideration (Run off) Town IBC $155,000 | Med 1-3 years | Applying for grant. Pursue funding.
Ward, Salt storage shed or building for FEMA
Town of environmental consideration (Run off) Town IBC $150,000 | Med 1-2 years
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Install new Sand/Salt Storage Facility.

Wellsville Due to condition of existing structure Glrggts,
: ! and close proximity to Genesee River, Village . $175,000 | Med 1-5 years
Village of X . . Village,
flooding could affect river with salt
. Town
residual.
Wirt Build sand/salt storage facility for Not
' environmental consideration (Run off) Town IBC Med 1-5 years
Town of X budgeted
for ready access during severe storm.
Hazard Mitigation Plan
. adopted by County Strengthen Plan
Action 6.3.6 Continue support of the Allegany Bo_ard of IBC IBC High Ongoing Legislature and delivery
County Hazard Planning Group. Legislators ; . .
included in mechanisms.
Comprehensive Plan.
Sand bags provided to
ergf Seens Neevl:in%r(Ia(nftdaeteot in OES/ DOH/ HEZPI\\//I\,/AT County; however,
Action 6.3.7 gency equip P DPW ! $100,000 | High | S5years | State does not believe
Allegany County for Western New funding
DOT Depot would become a
York. FEMA .
reality.
OBJECTIVE 6.4 i Minimize impact to property and infrastructure by developing INNOVATIVE APPROACHES to known hazard problems.
Encourage the use of Snow Fences/
Shelter Belts / Windbreak. Continue
to explore & implement new designs
of snow fences, windbreaks, and
shelterbelts to reduce the amount of Count
Action 6.4.1 | snow on pavement. Continue to Y IBD TBD Med Ongoing
L . TIVs
encourage coordination with other
agencies to discuss policies,
procedures, best practices, and
lessons learned in the area of snow
and ice control.
Andover, Live windbreaks for areas that have Town, IBC Not Med onaoin Some areas have
Town of excess drifting during snowfall events. | Residents budgeted going cooperated.
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Scio, Drum Rd., Drum Rd. Creek, New dry . :
Town of well with 12" sluice road crossing. Town IBC 4500 High 2010 Project completed.(7)
. . . Demon- Approached
Ward, Planting of vegetative windbreaks to Town / stration $10,000 Med 5 years landowners - declined
Town of decrease snow drifting. Contractor -
Grant to participate.
West Almond Live windbreaks needed in drifting Seekin
' | areas. This requires the cooperation Town 9 $15,000 Med 1-5 years | Project deferred. Pursue funding.
Town of Grant
of the landowners and/or the County.
OBJECTIVE 6.5 1 Update ESSENTIAL EQUIPMENT used for emergency response operations.
Roadway Safety i Minimize the
disruption and cost of storm events on
roadways by encouraging
municipalities to purchase appropriate
snow & ice removal equipment and Intermunicipality
Action 6.5.1 continue to .follow poI|C|es_ and County, IBC TBD Low Ongoing agre_ements for shared
procedures; regularly review and TIVs services have been
adopt changes; evaluate new updated for 2010.
equipment; conduct operator training.
Mutual aid - Encourage shared
services at the local level for
emergency services.
Project completed.
Almond, . . Purchased excavator
Town of Purchase equipment to clear trees. Town IBC $108,000 | High 2009 ($100,000) and
trimmer ($8,000).
Andover, New updated snow removal . Replaced 1 truck, . .
Town of equipment. Town IBC $45,000 High 1-5 years bonded for 5 years. Seeking funding.
Birdsall, Update road-building equipment i .
Town of (ditching bucket, etc.). Town IBC $100,000 | Med 1-5years | Planning.
Bolivar New Mowing & Broom tractor, Plow Med -
' truck, snow removal equipment, Town IBC $100,000 ; 1-2 years Pursue funding.
Town of High

Sander
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Bolivar Need addition for Plow Trucks - safety Not
’ & protect equipment (must Town IBC Med 1-5 years Pursue funding.
Town of . budgeted
hook/unhook with each use).
. New equipment for hauling and
Bollvar, removing snow, to replace older Village IBC, 70000 Med 2008 Purchased 2
Village of . : ) Grants snowplows.
equipment that is breaking down.
Clarksville, Equm_ent negded to complete flood Town TBD TBD TBD TBD TBD
Town of prevention projects.
. Snow removal . .
Genesee New equipment for snow removal. _ equipment purchased Contlnue updatmgl
' (Two new pick-ups % ton and 1.5 ton Town Loans $133,000 | High 1 year equipment before it
Town of . and new 10-wheeler
with snowplow, and sander) wears out.
snowplow.
FMA,
Granger HMGP, 2005-10-wheel dump Onaoina uoaradin
ger, Update Town highway equipment. Town PDM, $600,000 | High Ongoing truck; 2009-loader, going upg 9
Town of ; of equipment.
Town tractor, pickup truck.
Budget
Independence, | Newer tree removal eqw_pment as Town IBC & $250,000 | Med Ongoing Used tr_ucks for sand
Town of well as trucks for spreading sand. Grant spreading.
Seeking
West Almond, Pur(_:hase of updated snow removal Town Grant/ $60,000 Med 1-5years | Project deferred. Seeking funding.
Town of equipment. Town
Budget
2010 bought loader,
'09-used plow and
Wirt, More updated equipment needed to Grants / i sander, '08 used road
Town of deal with extreme snow removal. Town Tax Levy $300,000 Med 1-5 year grader, '06 bought
plow, continue to
replace as needed.
Wirt, Build addltlpnal equipment storage to Town IBC Not Med 1-5 years
Town of protect equipment. budgeted
GOAL #7 1 To identify, introduce, and implement COST EFFECTIVE HAZARD MITIGATION MEASURESt o accompl i sh the Countyéds

raise the awareness of, and acceptance of the Hazard Mitigation process.
OBJECTIVE 7.1 1 Adopt ordinances with the most UPDATED REGULATORY REQUIREMENTS concerning floodplains and other natural hazards.
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Encourage the maintenance of County
naturally controlling flood control Planning Public education
Action 7.1.1 mechanisms by developing and/or DEC IBC TBD Med Ongoing and enforcement
enforcing existing floodplain OES mechanisms.
regulations. SWCD
Develop model ordinance for County
sediment and erosion control, storm Planning Public education
Action 7.1.2 | water control, stream corridor DEC IBC TBD Med Ongoing and delivery
management, and other hazard OES mechanism needed.
preventative policy. SWCD
X IBC/CHI Town rented a brush
Ward, Il mprove the t oolvwmag g Town / $4,500 d Ongoi hog & boom and has Onaoin
Town of via tree or limb removal. Contractor PS Yearly Me ngoing cleared right of ways. going
FEMA
$4500.00
Evaluate and develop, as appropriate, Towns/
Action 7.1.3 a parking ordinance for emergency villages IBC IBC Med Ongoing

snow removal.

OBJECTIVE 7.2 i Encourage strict enforceme
by the government body.

nt of REGULATIONS, BUILDING CODES, AND OTHER LAND

USE/DEVELOPMENT CONTROLS adopted

Establish a framework to compile and SWCD
. coordinate surface water County & .
Action 7.2.1 management plans and data across Local IBC TBD Med Ongoing
the county. Planning
Integrate the goals, objectives, and New County
actions from this plan into existing Comprehensive Plan
jurisdictions and county regulatory Countv- assimilates existing
Action 7.2.2 documents and programs, where widey IBC IBC High Ongoing plans (2008) and
appropriate (including zoning includes county
ordinances, building codes, and land Hazard Mitigation
use policies). Plan.
Code committee meets
Cuba, Review building codes for relevance Code IBC Not Med Onaoin and addresses Continue as is
Village of and make changes as needed. Committee budgeted going problems as they

arise.
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Code Enforcement
Officer gives a report

Stay in contact through meeting with Village & at the monthly Board Maybe a 5 Year
Cuba, i Code Not . . , i i
. the code enforcement officer as to the IBC Med Ongoing Meeting. Most code visual inspection of
Village of ; . o ; . Enforce- budgeted o -
integrity of the buildings in the Village. ment violations done by buildings
complaint rather than
building inventory.
Code Enforcement
Have code enforcement officer keep Village & Officer reports at Mavbe a 5 Year
Cuba, Village appraised of deteriorating Code : Board Meeting. Most raybe !
. IBC $2,400 Med Ongoing S visual inspection of
Village of structures that may not be able to Enforce- code violations done o
. buildings
safely hold heavy snow loads. ment by complaint rather
than building inventory.
Review building codes to ensure IBC New Code
Ward, tornado strength codes are being Town / CHIPS $1.,000 Med 1 year Enforcement Official Ongoing
Town of enforced for new structures and Contractor FEMA has assumed
remodeling. enforcement.
Town Code
West Almond, | Enforcement of current building Town Town Varies High Current i Enforcement Official
Town of codes. Budget 9 Ongoing has been brought on
board
Enhanc_e_ the availability of qurmatlon County SWCD applied
for decision makers and permit
. ; for a grant for a
issuers regarding hazards and : .
. Local centralized location for
physical land features that could y ;
. Munici- Towns/Villages to
affect proposed projects. Promote L
. land-use development practices that palities, . access for
Action 7.2.3 X X County IBC TBD Med Ongoing development and/ or
will reduce risk from natural hazard. : o
Provide technical assistance and Planner permit applications.
. . - /GIS, Grant was not
training material for local officials to i
. . . SWCD approved. A pilot
improve understanding of potential S i
L . project is being
land-use policies and ordinances to
. developed.
mitigate hazards.
Wherever practicable, use zoning and
other growth management techniques T_owns/ . .
Action 7.2.4 . . Villages IBC IBC High Ongoing
to channel intensive development to CEO

areas outside of floodplains.

OBJECTIVE 7.3 1 Ensure all new developments are elevated above the BASE FLOOD ELEVATION.
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. . . SWCD
Support engineering studies and Countv & As
Action 7.3.1 | watershed assessments to encourage y IBC . Low Ongoing
. Local available
the reduction of flood exposure. .
Planning
: Identify and address obstructions to Towns/ . .
Action 7.3.2 surface water drainage. Villages IBC IBC High Ongoing
Limit to the extent practicable, Towns/
development within floodplain areas Villages, As
Action 7.3.3 | to avoid degradation of their capacity CEO, IBC . Med Ongoing
. available
to control flood levels and reduce Planning
potential future losses due to flooding. Board
Ensure that property development
. that occurs within the floodplain areas T_owns/ . .
Action 7.3.4 . Villages IBC IBC High Ongoing
is constructed to be flood proof, to the
) CEO
extent possible.
SWCD = Soil &
AFLB = Agri-Foods Laboratory Water Conservation
Legend : Branch DOH = Department of Health MP = Milepost District
TBD =To Be
N /1= Needs Determined (We
CCE = Cornell Cooperative Extension DOT = Department of Transportation Identification don't know yet)

CEO = Code Enforcement Officer

CHIPS = Consolidated Highway
Improvement Program

CREP = Conservation Reserve
Enhancement Program

CRS = Community Rating System

DEC = Department of Environmental
Conservation

DPW = Department of Public Works

EPA = Environmental Protection Agency

EPF = Environmental Protection Fund

EQIP = Environmental Quality Incentives Program

IBC = Internal Budget Contribution

NA = Not Applicable

NRCS = Natural
Resources
Conservation Service

OES = Office of
Emergency Services

STERA = Southern
Tier Extension
Railroad Authority
SWAP = Source Water
Assessment Program

T/V's=Towns/
Villages

USCOE = US Corps
of Engineers

WHIP = Wildlife
Habitat Incentives
Program

WNYP = Western
New York &
Pennsylvania
Railroad

WRP = Wetlands
Reserve Program
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Figure 64. Mapped Completed Hazard Mitigation Projects.

Legend N
HazardMitProjectsCompleted

e Completed Hazard 4,
| comen i L A
S olz2s - SWiE Mitigation Projects

5 onerioes Allegany County, New York
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Table132 Key for Figure64 MappedCompleted Hazard Mitigation Projects

Mitigation
Marker Town Route Structure Stream Measure Date Cost Primary Sponsor
Rip Rap
County Route # Bank McHenry Valley Placement and
1 Alfred 11 Stabilization Creek Channel Work 3/1/2009 $7,947.14 Allegany County
Sheet Piling
Trib. Of Canisteo Check Dam / Allegany County/
2 Almond Bishopville Road | L.B.#04-23 River Heavy Stone Fill 9/15/1994 $6,674.37 Town
Installed New
Local Culvert# | Trib. Of Karr Valley | Hydraulically Allegany County/
3 Almond Donnelly Road 1 Creek Adequate Culvert 5/18/2006 | $72,891.71 Town
Installed New
Quigg Hollow Hydraulically Allegany County/
4 Andover Road L.B.#06-09 Quigg Hollow Creek | Adequate Bridge 6/1/2008 | $184,903.15 Town
Sheet Piling
County Route # Trib. Of Genesee Check Dam /
5 Angelica 48 L.C.#48-12 River Heavy Stone Fill 12/1/2003 | $110,456.63 F.E.M.A.
Installed New
Local Culvert# | Trib. Of Angelica Hydraulically
6 Angelica High Street 1 Creek Adequate Culvert 8/1/2006 | $152,772.00 F.E.M.A.
Rip Rap
Peacock Hill Bank Placement and
7 Angelica Road Stabilization Angelica Creek Channel Work 12/1/2009 | $24,657.00 Soil & Water
Installed New
Local Culvert# | Trib. Of Angelica Hydraulically
8 Angelica West Main Street | 1 Creek Adequate Culvert 8/1/2007 | $402,992.00 F.HW.A.
County Route # Bank Stacked & Pinned
9 Independence | 19 Stabilization Spring Mills Creek Rock Rip Rap 5/10/2004 | $26,399.00 N.R.C.S.
Installed New
Botsford Hollow Hydraulically Allegany County/
10 Allen Road L.B.#02-03 Trib. Of Rush Creek | Adequate Bridge 1/18/2008 Town
Geotextile Fabric
Bank Trib. Of Baker & Heavy Stone
11 Allen Dorvit Road Stabilization Creek Fill F.E.M.A.
Geotextile Fabric
Bank Trib. Of Baker & Heavy Stone
12 Allen Middle Road Stabilization Creek Fill F.E.M.A.
County Route # Trib. Of Genesee Stacked Rock Rip
13 Granger 27B L.B.#18-06 River Rap 12/1/2000 $7,650.00 N.R.C.S.
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Local Culvert #

Trib. Of Keshequa

Installed New
Hydraulically

14 Granger Kempshaw Road | 1 Creek Adequate Culvert | 11/15/2004 | $92,826.26 F.E.M.A.
County Route # Bank Stacked & Pinned
15 Grove 24 Stabilization Ewart Creek Rock Rip Rap 3/1/2004 | $50,149.00 Allegany County
County Route # Bank Sheet Piling
16 Grove 24 Stabilization Ewart Creek Retaining Wall 6/1/1988 Allegany County
Installed New
County Route # Hydraulically
17 Grove 24 L.B.#19-01 Ewart Creek Adequate Bridge 6/24/2009 | $177,455.87 Allegany County
County Route # Concrete Block
18 West Almond | 2A L. C. #2A-18.5 | Black Creek Check Dam 8/1/1997 F.E.M.A.
Installed New
Local Culvert # Hydraulically
19 West Aimond | Dowd Road 6 Trib. Of Black Creek | Adequate Culvert 5/12/2005 F.E.M.A.
Installed New
Local Culvert # Hydraulically
20 West Aimond | Dowd Road 8 Trib. Of Black Creek | Adequate Culvert 9/8/2004 F.E.M.A.
Installed New
South Schuyler Hydraulically
21 West Almond | Road L.B.#27-07 Angelica Creek Adequate Bridge 6/21/2007 | $181,356.69 F.E.M.A.
Installed New
Hydraulically
22 Genesee County Route #5 | L.B.#17-04 Windfall Creek Adequate Bridge 9/11/2008 | $208,555.83 Allegany County
Installed New
Waugh Brook Trib. Of Hydraulically
23 Ward Road Culverts Vandermark Creek | Adequate Culvert 8/1/2007 | $60,000.00 Town of Ward
Installed New
Meadowbrook Local Culvert # Trib. Of Genesee Hydraulically Allegany County/
24 Wellsville Court 1 River Adequate Culvert 8/15/2007 | $23,018.00 Town
Installed New
County Route # Hydraulically
25 Willing 29 L. B. #28-03 Genesee River Adequate Bridge 9/23/2002 | $684,243.48 Allegany County
Installed New
Fords Brook Local Culvert # Hydraulically Allegany County/
26 Willing South Branch 1 Fords Brook Adequate Culvert 7/1/2005 Town
Sheet Piling
Check Dam / Allegany County/
27 Belfast Miller Road L. B.#08-03 White Creek Heavy Stone Fill 5/1/2004 $3,972.79 Town

Allegany County MultiJurisdictional Hazard Mitigation Plan2011

VII-82



Geotextile Fabric

Bank Trib. Of Genesee & Heavy Stone
28 Belfast Van Allen Road Stabilization River Fill 8/1/2005 F.E.M.A.
Bank
29 Caneadea East River Road Stabilization Genesee River Heavy Stone Fill F.E.M.A.
Installed New
Trib. Of Genesee Hydraulically Allegany
30 Caneadea East River Road L.B.#12-20 River Adequate Bridge 3/11/2008 | $183,493.39 County/Town
Shongo Valley Bank
31 Caneadea Road Stabilization Genesee River Heavy Stone Fill F.E.M.A.
Rip Rap
Bank Placement &
32 Centerville County Line Road | Stabilization Cold Creek Channel Work 8/1/2000 F.E.M.A.
Rip Rap
Trib. Of Sixtown Placement &
33 Centerville County Route #3 | L. B. #13-09 Creek Channel Work 8/1/2000 | $25,259.21 N.R.C.S.
Rip Rap
Placement &
Trib. Of Sixtown Channel Work
34 Centerville County Route #3 | L. B. #13-09 Creek New Bridge 12/1/2009 | $12,223.84 Allegany County
Installed New
Trib. Of Sixtown Hydraulically
35 Centerville County Route #3 | L. C.#03 - 18 Creek Adequate Culvert 5/20/2004 | $86,184.84 F.HW.A.
Rip Rap
Placement and
36 Centerville County Route #3 | Site #5 Sixtown Creek Channel Work 12/1/2000 | $12,370.00 N.R.C.S.
Sheet Piling
County Route # Trib. Of Sixtown Check Dam /
37 Centerville 36 L.B.#13-05 Creek Heavy Stone Fill 8/1/2000 | $37,190.16 F.E.M.A.
Installed New
County Route # Trib. Of Dodge Hydraulically
38 Clarksville 40 L.C.#40-35 Creek Adequate Culvert | 10/28/2008 | $129,095.99 Allegany County
County Route # Sediment Grade Control
39 Cuba 7C Basins Abbotts Creek Sediment Basins 10/1/2006 | $106,000.00 Cuba Lake District
Installed New
Local Culvert # Hydraulically
40 Cuba Farnsworth Road | 1 Trib. Of Oil Creek Adequate Culvert 8/31/2006 | $47,283.44 F.E.M.A.
Installed New
Hydraulically
Adequate Ped. Allegany County/
41 Cuba Mill Street L.B.#15-15 Griffin Creek Bridge 6/24/2004 | $45,000.00 Town
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Mount Monroe Sediment Grade Control
42 Cuba Road Basins Trib. Of Cuba Lake | Sediment Basins 10/1/2008 | $113,000.00 Soil & Water
Munger Hollow Sediment Munger Hollow Grade Control
43 Cuba Road Basins Creek Sediment Basins 6/1/1988 | $30,000.00 Soil & Water
Installed New
Hydraulically
44 Friendship County Route#1 | L.B.#16-06 Van Campen Creek | Adequate Bridge 9/15/2004 | $567,503.00 F.E.M.A.
County Route # Sheet Piling Weir
45 Friendship 31 L.B.#16-03 Van Campen Creek | / Heavy Stone Fill 9/1/2003 | $13,510.00 N.R.C.S.
Installed New
Local Culvert # Hydraulically
46 Friendship Moss Brook Road | 1 Moss Brook Adequate Culvert | 11/14/2003 | $19,423.25 F.E.M.A.
Rip Rap
County Route # Placement and
47 Hume 23 L.B.#20-13 Cold Creek Concrete Weir 6/1/2001 | $35,900.00 N.R.C.S.
250 Linear Feet of
County Route # Bank Trib. Of Wiscoy Stacked & Pinned
48 Hume 27 Stabilization Creek Rip Rap 1/1/2001 | $78,716.30 N.R.C.S.
Rip Rap Plunge
Trib. Of Sixtown Pool at Culvert
49 Hume County Route#3 | L. C.#03-10 Creek Outlet (Site # 4) 1/1/2001 | $30,444.00 N.R.C.S.
650 Linear Feet of
Heavy Stone Fill
50 Hume County Route #3 | Site# 1 Sixtown Creek Rip Rap 12/1/2000 | $47,900.00 N.R.C.S.
475 Linear Feet of
Heavy Stone Fill
51 Hume County Route # 3 | Site # 2 Sixtown Creek Rip Rap 12/1/2000 | $25,425.00 N.R.C.S.
Rip Rap
Placement and
52 Hume County Route # 3 | Site # 3 Sixtown Creek Channel Work 12/1/2000 $5,956.00 N.R.C.S.
Sheet Piling
Check Dam /
53 Hume Higgins Road L.B.#20-18 Sixtown Creek Heavy Stone Fill 12/1/2000 F.E.M.A.
Installed New
Pleasant Valley Hydraulically
54 Wirt County Route #8 | L.C.#08-41 Creek Adequate Culvert 8/11/2005 | $122,996.30 F.E.M.A.
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Action Plan

Analysis of Local Polices, Program, and Capabilities

Each Town and Villageeviewed what type of Policies, Programs and Plans
they presently have in placEhe Supervisors, Highway Superintendents and
Clerks met and reviewed the FEMA capabilities worksh&ae resultsn
Section lIbegin with acountywideanalysisandthen arebroken into regions

Each participating jurisdiction was instructed to identdiliyexisting plans for
their region. Once these plans were identified, they reviewed their existing
plans and assessed the mission of each Mérere applicable, these goals
were included in hazard identification and mitigation action identification.
Each jurisdiction was encouragedravisetheir existing plans to include the
Hazard Mitigation Plan

Some comments made as to how they continue to incorporate the hazard
mitigation plan in their existing policies, programs, capabilities included:

- Use akey background document

- Major basis for flood hazard planning

- Increase culvert size in flood prone areas & monitor
- Control building in town to prevent disaster

- Key element for development of land and use

- Key element in zoning map planning process

- Used toenforce sound structures to withstand storms

Allegany County Land Useand Development Trends

Allegany County has used GIS capabilities to produce a-colbed map of

land use for the entire counfyorty-five (45) percent of the county is covered
by deciduous forests and twenfgur (24) percent is in mixed forest cover.
Twenty-seven (27) percent of the land is used for agricultural purposes, such
as pasture, hay and row crogammercial and residential land use occupies
only .002% of the county.
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Figure 65: Northwestern Region of Allegany County Land Use.
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